


















Material Receipt





Station No.6


Coil Testing





Station No.5


VPI/Autoclave Station





Station No.4


Molding/VPI Preparation





Station No.3


Winding Station B





Station No.2


Winding Station A
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Winding Facility Activities





Basement Activities





Coil Testing Activities


Cold test the modular coil


Store tested MC





VPI/Autoclave Activities


Install coil in autoclave and prep for VPI


Vacuum impregnate coil


Cleanup and install final coil clamps


Transport coil to test facility





Molding & VPI Preparation


Install outer Diagnostics & measure


Install Outer Chill plates


Install bag mold


Vacuum leak check bag mold


Install coil molding clamps








Winding Operations


Install inner ground wrap insulation


Position leads for side “A” winding


Wind side “A” of modular coil


Measure turns as wound


Complete leads for side “A” winding


Coil Measurements/electrical tests


Reposition coil in turning fixture


Position leads for side “B” winding


Wind side “B” of coil


Measure turns as wound


Complete leads for side “B” winding


Complete ground wrap sides A & B





Station No.1


Casting Preparation





Material Receipt


Conductor receipt & inspection 


Casting receipt & inspection


General product inspection guidelines
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Casting Preparation


Mount casting to support ring


Measure/inspect casting surfaces


Install coil clamp studs


Clean & mold release winding surfaces


Install inner chill plates & measure


Install Diagnostics & measure
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