NCSX ENGINEERING CHANGE NOTICE (ECN)   ECN # ___5361__


COGNIZANT INDIVIDUAL:D. Williamson
ECN TITLE:
Thermocouples Added to Modular Coil Assembly
CC/WP/Job:

                           AREA OR PROJECT:  NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  _______ 

	DRAWING(S) AFFECTED NUMBER:
	Current

Revision
	TITLE



	SE140-101
	0
	MODULAR COIL ASM TYPE-A

	SE140-102
	0
	MODULAR COIL ASM TYPE-B

	SE140-103
	0
	MODULAR COIL ASM TYPE-C


	DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

A decision was taken to place thermocouples on all cooling line inlet and outlets, as shown in the Table on sht-3 of SE140-101, -102, and -103.  The thermocouples were already shown on the drawing, but only the outlet sensors had been installed to-date. By this change, all cooling lines shall have thermocouples, mounted inside or outside the winding form shell surface, depending on coil orientation. See note added to rev-1, sht-3 of drawings.
REASON FOR CHANGE:

Measuring inlet manifold temperature only is not sufficient to diagnose a problem with an individual coil.  


	ENGINEERING CHANGE NOTICE APPROVALS: 
DATE: 7/16/2008

	COGNIZANT INDIVIDUAL MAKING CHANGE:

	RESPONSIBLE LINE MANAGER:

 FORMCHECKBOX 
 Update Drawings Immediately          FORMCHECKBOX 
  Defer Update and Use ECN Stamp
Other Comments:
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