June 5, 2006, Monthly Report 
Contract S005242-F for Production of Modular Coil Winding Forms
Submitted by:  Energy Industries of Ohio (EIO)
 
This is the twenty-first monthly report under Contract S005242-F. Since our last report,  Metal Tek, completed and delivered two castings (B-3 and B-4) to the machine shop. This makes a total of 16 castings completed by the foundry.  MetalTek anticipates shipment of the final two castings during the month of June.  Major Tool completed machining of  A-1 and the part has been delivered to PPPL.  This is the sixth casting the EIO team has delivered and the first of the A style coils.  As reflected in the comments below, there are currently six castings in various stages of machining at Major Tool and four more in the queue.  

 

The attached excel spreadsheet highlights the progress during May.  As usual, the following notes are provided as back-up for the column labeled "Estimated percentage of completion 6/06."  These comments, along with other references, are viewable in the spreadsheet - Select "View" from the tool bar and select "Comments" to see all or simply move cursor over the red triangle for specific comments.  

 

1)   A-1: 100% complete.   A-1 was released for shipment on 6/1/06.  

 

2)   A-1 was received at PPPL on 6/5/06. Preliminary inspection is underway

 

3a)  A-2: 60% complete at MTM.   MTM expects to complete operations on the 40' Mitsu the first week of June, at which time the part will be transferred to the U5 for the final machining operations.  Part is expected to ship around the end of the month, roughly two weeks beyond target date. 

 

4)   A-3: 35% complete at MTM.  A-3 has completed one set-up on the 30' Mitsu (an alternative machine implemented for this casting) which  is expected to save several days when the part moves to the 40' Mitsu (following A-2).  MTM continues to work toward the target delivery date; however, actual release may slip out beyond 7/11/06 by 1 - 2 weeks.

 

5)   B-1: 15% complete at MTM.  B-1 has completed the first of 3 operations on the 40T Lucas.    

 

6)   A-4: 30% complete at MTM.  A-4 is currently set-up for the first of 2 additional operations on the 30' Mitsu (an additional machine resource implemented to reduce the lead time on the 40' Mitsu)

 

7)   B-2: 5% complete at MTM.  B-2 has been set-up to commence machining on the 40T Lucas.  

 

8)   B-3: 100% complete at MTK    B-3 was shipped to MTM on 5/17/06. 

 

9)   B-3: 2% complete at MTM.  B-3 has been received by MTM and currently awaits machining. 

 

10) B-4: 100% complete at MTK.  B-4 was released for shipment to MTM on 5/25.

 

11) B-4: 2% complete at MTM.  B-4 was received at MTM on 5/26 and awaits machining. 

 

12) B-5: 75% complete at MTK.  B-5 is currently completing weld upgrade at the foundry.  Release of the casting for shipment to MTM will probably occur a week beyond the current target of 6/9/06.  

 

13) B-6:  65% complete at MTK. B-6 is ready for weld upgrade, which will follow directly after B-5.  The part is on-schedule for completion by the end of the month.

 

14) A-5: 2% complete at MTM.  A-5 has been received by MTM and currently awaits machining.

 

15) A-6: 2% complete at MTM.  A-6 has been received by MTM and currently awaits machining. 

 

16) C-6: 20% complete at MTM.  C-6 has completed operations on the 40T Lucas and is back in the queue for continued machining at a later date.

 

 

If you have any questions or comments, please feel free to contact me at 216-496-2314.  

 

Nancy Horton

EIO Program Manager for NCSX

 

