
NCSX Critical Path Summary Schedule

FY02 FY03 FY04 FY05 FY06 FY07
M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M

DOE Milestones

Draft EA
CD-1 & CD-2 for Modular Coils & Vac Vsl

Start of Preliminary Design
  Approved FONSI & EA

CD-2 Start of Final Dsn of remaining components & CD-3 for Mod Coil & Vac Vsl
CD-3 Start of Fab of Remaining Systems Pumpdown Vac Vsl

SAD Approved
CD-4 ready for Ops

Completion of MIE Project
VACUUM VESSEL

Vessel Mfg Devel
Vessel Award

Vessel Fab
Vessel Port Fab

MODULAR COILS
Winding Form Design
Winding Form Mfg Devel

Award Winding Form Contract
Winding Forms Tooling Prep

Fab Winding Forms Period #1
Fab Winding Forms Period #2

Fab Winding Forms Period #3
Winding Mfg Devel/Design

Modular Conductor procurement
Wind Period #1

Wind Period #2
Wind Period #3

TF and PF Coil Fabrication
MACHINE ASSEMBLY

Assemble 1st Period
Assemble 2nd Period

Assemble 3rd Period
Install Base Plate and Partial Platform

Install 1st Period
Install 2nd Period

Install 3rd Period
Pumpdown

Install PF Coils/ Complete Cryostat
Stellarator Core Assembled

Install/Test Ancillary Systems
Power Test

First Plasma


