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cc 9450 - NCSX Fabrication (MIE)
1 - Stellarator Core Systems
19 - Stellarator Core Management and Integration

191 - Stellarator Core Management & Oversight
Job: 1901 - Stellarator Core Mngtt&Integr-NELSON

YTD (Oct - May)
1901-002 Apr-May MIE Costs ORNL 248 01APR03A 30MAY03A 49,745.85 0

0191-3 LOE-FY03 WBS 191 85* 01JUN03A 30SEP03 2,303 126,592.95 0

0191-4 LOE-FY04 WBS 191 250* 01OCT03* 30SEP04 2,053 59,477.55 10

0191-5 LOE-FY05 WBS 191 249* 01OCT04* 30SEP05 1,804 217,177.60 10

0191-6 LOE-FY06 WBS 191 250* 03OCT05* 02OCT06 1,305 223,201.52 10

0191-6X LOE-FY06 WBS 191 65 03OCT06 11JAN07 1,305 66,399.20 10

0191-7 LOE-FY07 WBS 191 184* 12JAN07 28SEP07 1,305 177,909.06 10

192 - Stellarator Core Integration & Analysis
Job: 1901 - Stellarator Core Mngtt&Integr-NELSON

YTD (Oct - May)
1901-003 Apr-May MIE Costs PPPL 248 01APR03A 30MAY03A 29,102.40 0

0192-4 LOE-FY04 WBS 192 250* 01OCT03* 30SEP04 2,053 429,432.08 10

0192-5 LOE-FY05 WBS 192 249* 01OCT04* 30SEP05 1,804 513,310.72 10

0192-6 LOE-FY06 WBS 192 250 03OCT05* 02OCT06 1,305 208,271.24 10

0192-6X LOE-FY06 WBS 192 65 03OCT06 11JAN07 1,305 58,095.42 10

0192-7 LOE-FY07 WBS 192 184* 12JAN07* 28SEP07 1,305 172,407.81 10

1901-100 Analyst support PPPL (Brooks) 85* 01JUN03A 30SEP03 2,303 41,486.40 0

8 - Project Oversight and Support
81 - Project Management and Control

810 - Project Management & Control
Job: 8101 - Project Management & Control-NEILSON

810.001 Project Management Office PPPL FY03 128* 01APR03A 30SEP03 2,303 361,519.65 0

810.002 Project Management Office PPPL FY04 256* 01OCT03* 30SEP04 2,065 616,688.12 8

810.003 Project Management Office PPPL FY05 255* 01OCT04* 30SEP05 1,810 538,759.58 8

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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ornlem=413

NELSON=1051 ;

NELSON=395 ;35= 5 k

NELSON=1480 ;35=5 k

NELSON=1480 ;35=5 k

NELSON=370 ;35=5 k

NELSON=1091 ;35=5

ea//em=187

ea//em=1158; ornlem=1616;  ;35= 5 k
ornlm&s=$29.95

ea//em=962; ornlem=2260;  ;35= 5 k
ornlm&s=$29.95

ea//em=0; ornlem=1184;  ;35= 5 k
ornlm&s=$29.95

ea//em=0; ornlem=296;  ;35= 5 k
ornlm&s=$7

ea//em=0; ornlem=872;  ;35= 5 k
ornlm&s=$29.95

Brooks=268 hrs

NEILSON=790hr ; STRYKOWSKY=704hr ;
HAMPTON=395 hr ; MS=0 $k ;fc//em=130
TRAVEL=4 $k ; SCHMIDT=323hr ;

R///RM3  =2074hr; 41=06$k   ; 35=08$k   ;
FC//AM   =884hr   ; B///CB   =624hr   ;

R///RM3  =1645hr;41=06$k   ; 35=08$k   ;
FC//AM   =884hr   ; B///CB   =624hr   ;
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810.004 Project Management Office PPPL FY06 254* 03OCT05* 29SEP06 1,301 492,727.12 8

810.004X Project Management Office PPPL FY06 65 02OCT06 04JAN07 1,301 140,228.10 8

810.005 Project Management OfficePPPL FY07 190* 05JAN07 28SEP07 1,301 341,782.20 8

810.010 CD-3 Readiness - Update Assy & Installation plan 65 01APR04* 01JUL04 63 0.00

810.015 CD-3 Readiness - Update resource loaded schedule 65 01APR04* 01JUL04 63 0.00

810.020 CD-3 Readiness - Update risk management plan 65 01APR04* 01JUL04 63 0.00

810.025 CD-3 Readiness - Update Value mgt/engr  doc. 65 01APR04* 01JUL04 63 0.00

810.028 CD-3 Readiness - Update Project Controls doc. 65 01APR04* 01JUL04 63 0.00

810.030 CD-3 Readiness - Update Acquisition Strategy 65 01APR04* 01JUL04 63 0.00

810.035 CD-3 Readiness - Update Proj Exec Plan (PEP) 65 01APR04* 01JUL04 63 0.00

810.040 CD-3 Readiness - Assess/Update Integr Proj Team 65 01APR04* 01JUL04 63 0.00

Job: 8102 - NCSX MIE Management ORNL-LYON

810.101 Project Management Office ORNL FY03 129* 01APR03A 30SEP03 2,321 53,457.60 8

810.102 Project Management Office ORNL FY04 256* 01OCT03* 30SEP04 2,065 120,228.22 8

810.103 Project Management Office ORNL FY05 255* 01OCT04* 30SEP05 1,810 85,894.36 8

810.104 Project Management Office ORNL FY06 254* 03OCT05* 29SEP06 1,301 49,323.49 8

810.104X Project Management Office ORNL FY06 65 02OCT06 04JAN07 1,301 14,321.54 8

810.105 Project Management Office ORNL FY07 190* 05JAN07 28SEP07 1,301 33,631.32 8

82 - Project Engineering
820 - Project Engineering

Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN

820.110 General Engr Mgmt & SE support 128* 01APR03A 30SEP03 2,303 288,069.60 0

L4-200 PDR 0 07OCT03* 2,278 0.00

L4-217 EIR 0 17NOV03* 2,249 0.00

M-0100 CD-2   CD-3A 0 12JAN04* 2,238 0.00

M-0105 MC FDR 0 30APR04 2,159 0.00

M-0110 VV FDR 0 29APR04 2,160 0.00

M-0115 CD-3 0 30SEP04* 2,053 0.00

M-0120 CD-4 0 28SEP07 1,305 0.00

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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R///RM3  =1520; 41=02$k   ; 35=04$k   ;
FC//AM   =884hr   ; B///CB   =312hr   ;

R///RM3  =380; 41=02$k   ; 35=04$k   ;
FC//AM   =221hr   ; B///CB   =80hr   ;

R///RM3  =983;
FC//AM   =672hr

LYON=160hr ; MS=02$ ;AKERS =90hr ;
TRAVEL=02$ ; BENSON=90hr ;

ORNLRM   =358hr; Akers=178;Benson=178
ORNL41   =03$    ; ORNL35   =04$    ;

ORNLRM   =180hr; Benson=143;Akers=178
ORNL41   =02$    ; ORNL35   =03$    ;

ORNLRM   =180hr
ORNL41   =2$  Benson=89

ORNLRM   =45hr
ORNL41   =2$  Benson=22

ORNLRM   =178

REIERSEN=911hr ; SIMMONS=539hr ; 41=1k;Such=0
dudek/gentile=347

PDR

EIR

CD-2

MC FDR

VV FDR

CD-3

CD-4
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Job: 8203 - Design Integration-REIERSEN

820.150 General Design Integration 128* 01APR03A 30SEP03 2,303 176,460.00 0

Job: 8204 - Systems Analysis-REIERSEN

820.173 General syst analysis support 128* 01APR03A 30SEP03 2,303 21,052.80 0

820.002 Proj engr,Sys Integr.,Designers, Deputy PM FY04 256* 01OCT03* 30SEP04 2,065 1,091,969.90 7

820.003 Proj engr,Sys Integr.,Designers, Deputy PM FY05 255* 01OCT04* 30SEP05 1,810 933,340.30 7

820.004 Proj engr,Sys Integr.,Designers, Deputy PM FY06 254* 03OCT05* 29SEP06 1,301 870,153.80 7

820.004X Proj engr,Sys Integr.,Designers, Deputy PM FY06 65 02OCT06 04JAN07 1,301 240,404.50 7

820.005 Proj engr,Sys Integr.,Designers, Deputy PM FY07 190* 05JAN07* 28SEP07 1,301 364,884.80 7

84 - Project Physics
840 - Project Physics

Job: 8401 - Project Physcis-ZARNSTORFF

840.201 PPPL Project Physics/Engr Analysis FY03 128* 01APR03A 30SEP03 2,303 214,966.14 0

840.202 Project Physics/Engr Analysis FY04 256* 01OCT03* 30SEP04 2,065 108,846.40 3

840.203 Project Physics/Engr Analysis FY05 255* 01OCT04* 30SEP05 1,810 95,530.00 3

Job: 8402 - Project Physics MIE ORNL-LYON

840.301 ORNL Project Physics/Engr Analysis FY03 129* 01APR03A 30SEP03 2,321 21,648.00 0

840.302 Project Physics/Engr Analysis FY04 256* 01OCT03* 30SEP04 2,065 30,555.48 3

85 - Integrated Systems Testing

920.001 Procedure and Document Preparation 509* 01OCT04* 29SEP06 235 437,178.86 20

920.005 Integrated System Testing 65 17JAN07 17APR07 117 332,580.00 20

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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BROWN =784hr ;STEILL=652

BROOKS=136hr ;

EA//EM   =23797hr   ; EA//DM   =863hr   ;
35=8$k   ;em//em=604; ee//am=86
41=$30 k; fc//em=1326

EA//EM   =3107hr   ; EA//DM   =863hr   ;
35=07$k   ;em//em=604; ee//am=259
fc//em=1061

EA//EM   =2762hr   ; EA//DM   =863hr   ;
35=05$k   ;em//em=604;ee//am=432
fc//em=884

EA//EM   =690hr   ; EA//DM   =215hr   ;
35=05$k   ;em//em=6150;ee//am=108
fc//em=221

EA//EM   =1,035hr  ;em//em=449
35=03$k   ;ee//am=224;fc//em=354

MS=6k ; TRAVEL=03$k ;
ZARNSTORFF=427hr ;Hudson=173
KU=465hr ;KUGEL=137hrs;Fredrickson=167

R///RM2  =697hr
41=3$k   ;35=01$k

r///rms=590;41=$3 k;35=$1 k

LAZARUS=132

ORNLRM = 178

em//em=1580;em//sm=1580

em//em=600;ee//em=240;ec//em=240
em//sm=720;ee//sm=480
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