
NCSX Fabrication Project Cost and Schedule  Estimating Form
(Attachment 1c - FAB)

WBS: 611 - C-Site Cooling Water System Recommissioning Responsibility: Larry Dudek

Activity Title Manhours FY2003 $$ Labor Type
Start Date  

Month/Year
End Date  

Month/Year Comments

Labor
Preliminary Design (Title I)

 
Final Design (Title II)

Lab Fab/Assembly/Installation (Title III) 5/1/05 9/30/05
Replace Valves, Resins and Filters 58 EMEM

216 EMTB

Level of Effort 
FY2003

FY2004

FY2005

FY2006

FY2007

M&S Costs
Manufacturing Development

Purchased Design Services R&D related

Procured Hardware/Material R&D related

Procured Hardware/Material 92300 5/1/05 9/30/05 Valves, DI Resins and Filters
Escalated to FY 2003 Costs

Purchased Design Services

Procured Installation/Assembly Costs

Other Costs
Travel

Allocations (WBS 81 only)

Instructions for Completing Form
(1) One form for each 3 digit WBS element (e.g., 111, 121, 452, etc.) => if no 3 digit WBS, use 2 digit WBS (e.g., 81, 82, 84)
(2) For Lab labor, provide estimate in manhours => provide estimate by specific labor type.
(3) For M&S, provide estimate in FY2002 direct dollars if procured by PPPL, or in fully loaded dollars if procured by ORNL
(4) Start and end date provided in month/year format => March/2003

Date:  9/17/03 1



TOTAL JOB WITH  G&A & BURDEN $137,570 FY = 98    TASKA= 1   TASKB = 10 PPPL/WO SUM TASKS A THRU B #REF!
  EQUIP TAX = 0.01    TASKC= 11   TASKD = 20 PPPL/WO SUM TASKS C  THRU D #REF!

MATRL G&A= 0.25 OPER G&A=0    TASKE= 21   TASKF = 30 PPPL/WO SUM TASKS E  THRU F #REF!
BURDEN = 0 0 0 0 0 0 0 0 0 0 0 PPPL^^
HOURLY RATES = 130 80 80 130 80 130 80 80 130 W/O B&G
TASK DESCRIPTION 41MS 48MS STK EMEM EMSM EMTB EAEM EADMEEEM EESM EETB ECEM $SUM BURDENG&A TOT PPL

***  ************
1 0 0 0 0 0
2 Replace 8 12" valves 56000 20 80 65000 0 14000 79000
3 3 X 6" 8000 4 20 10120 0 2000 12120
4 1 x 14" 10000 4 16 11800 0 2500 14300
5 0 0 0 0
6 0 0 0 0
7 0 0 0 0
8 Replace DI Resins and Filters 30 3900 0 0 3900
9 Replace Resins 16000 80 22400 0 4000 26400

10 Replace Filters 200 20 1800 0 50 1850
11 0 0 0 0
12 0 0 0 0
13 0 0 0 0
14 0 0 0 0
15 0 0 0 0
16 0 0 0 0
17 0 0 0 0
18 0 0 0 0
19 0 0 0 0
20 0 0 0 0
21 0 0 0 0
22 0 0 0 0
23 0 0 0 0
24 0 0 0 0
25 0 0 0 0
26 0 0 0 0
27 0 0 0 0
28 0 0 0 0
29 0 0 0 0
30 0 0 0 0

Date of Rates 10/97
Rev Date 10/97 90200 0 0 58 0 216 0 0 0 0 0 0 0 0 0 0 0 115020 0 22550 137570
TOTAL MAN WEEKS 1.45 0 5.4 0 0 0 0 0 0 0 0 0 0 0
EM DIV$ W/O BUR &G&A $24,820 EMEM EMSM EMTB EAEM EADMEEEM EESM EETB ECEM 0 0 0 0 0 EQIP= 0 0
EA DIV$ W/O BUR &G&A $0 JOB  TOTAL$ $137,570
EE DIV$ W/O BUR &G&A $0
*** DIV $0
****** DIV $0
41 M&S W/O G&A $90,200
48 M&S $0
STOCK W/O G&A $0 FY98 FY98 FY98

ASSIGNMENTS

TOTAL HRS UNASSIGNED 58 0 216 0 0 0 0 0

8/27/03




