
NCSX WBS 5 Cost & Schedule 9/5/03 geo

Manpower (MH) CY 05 06 07
ECEM ECSM ECTB EESM EESMX EADM J F M A M J J A S O N D J F M A M J J A S O N D J F M A

NCSX First Plasma

WBS 51 Network Design
Preliminary Design (Title I) 40
Final Network Design (Title II) 40
Installation, Testing, Documentation (Title III) 520 1340 160

600
WBS 52 Central I&C Facilities
Preliminary Design (Title I) 160
Final Design (Title II) 640
Installation, Testing, Documentation (Title III) 1552 600

2352
WBS 53 Data Acquisition
Preliminary Design (Title I) 320
Final Design (Title II) 480
Coding, Configuration, Testing (Title III) 1280

2080
WBS 54 Facility Timing
Preliminary Design (Title I) 240
Final Design (Title II) 360
Installation, Testing, Documentation (Title III) 960 700

1560
WBS 55 Real Time Control
Preliminary Design (Title I) 80
Final Design (Title II) 80
Installation, Testing, Documentation (Title III) 480 1200

640
WBS 56 Saftey Interlock System
Preliminary Design (Title I) 160
Final Design (Title II) 160
Installation, Testing, Documentation (Title III) 780 1200

1100
WBS 57 Control Room Facility
Preliminary Design (Title I) 80
Final Design (Title II) 80
Installation, Testing, Documentation (Title III) 160 300 200

320

14352 8652 2800 0 2740 0 160


