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Phil Heitzenroeder

Brown
Job: 8203 - Design Integration-BROWN

8203FY08-1 Service routing within cryostat & TC 46* |29FEBO08* |02MAY08 |02MAYO08 0
8203FY08-2 Facility models update&integration 43 02APR08* |02JUNO8 |02JUNO8 [ H
Chrzanowski

Job: 1302 - PF Design -CHRZANOWSKI

1302275  |Resolve FDR Chits | 51 |22FEBOB* |02MAY08 |02MAY08 0
Job: 1352 - PF Coil Procurement-CHRZANOWSKI
PF Coil Fabrication
141-038.1 PF Conductor Delivery 105* |21FEBOSA |18JUL08 |30MAY08 -34 h h |
141-035D PPPL Receive PF conductor 0 18JULO8 |30MAY08 -34 V
141-039 Bid & Award Materials 21 |03MARO08* |31MARO08 |31MARO08 0
141-040 PF Materials Awarded 0 31MARO08 |31MARO08 0
1352-100 Materials Delivery PF 4,5,6 68 |01APRO8 |07JULO8 |07JULO8 0 h h
141-035 Bid & Award PF Coil Fabrication 60* |07MARO08* |[30OMAY08 |30MAY08 0 n
141-035A PF Coil Proposals Due 0 02APR08* |02APR0O8* 0
141-035B Proposal evaluation complete 0 16APR08* |16APR08* 0 V
141-035C SPEB Evaluation complete 0 18APR08* |18APR08* 0 V
Cole

Job: 1355 - WBS 13 1&C Proc and Coil Assy-COLE

TF/PF Loacl I1&C

1355101 |Design, and Review ‘ 60 ‘OlMAYOB* 25JUL08  |25JUL08 0 ; i
Job: 1416 - Mod Coil Type AB Fnl Dsn-WILLIAMSON

Top level assy models/drawings
1416-502 Layout of flux loop terminations. (move box) 43* |31JANO8 |31MARO08
1416-503C Complete drawings of power cable connections 43* |31JANO08* |31MARO08

Analysis and closeout documentation
1416-601 Prepare EM and structural analysis of leads 86* |02JANOSA |30APR0O8 |30APRO08 0
1416-605 Prepare Type-ABC closeout documentation 15  |09APRO8* |29APR08 |29APRO08 ol
1416-606 Resolve documentation comments 15 |30APR0O8 [20MAY08 |20MAY08 0 /7
1416-650 Prepare cooling analysis of lead area 40 |01APROS8* |27MAY08 0 B
1416-651 Prepare cooling analysis coefficient for cryosta 40 01APRO08* |27MAY08 0 i

ECN Modifications
1416-801 ECN Mods-Resize vertical port boot 40 |01APRO08* |27MAY08 0 i
1416-802 ECN Mods-Revise Type B cooling lines 40 |01APRO8* |27MAY08 0 i
1416-803 ECN Mods-Issue DXF shim files for fab 40 |01APRO08* |27MAY08 0 i
1416-804 ECN Mods-Relocate box on Type A 40 |01APRO0O8* |27MAYO08 0 i
1416-805 ECN Mods-Add TC's at bottom of 101,102,103 40 |01APRO08* |27MAY08 0 B
1416-806 ECN Mods-Revise dwg 123-151 40 |01APRO8* |27MAY08 0 il

Job: 1421 - Mod Caoil Interface Design-WILLIAMSON

Inboard Interface-AB/BC/AA

1421-3155  |Resolve C-C shim FDR comments ‘ 20 ‘ 01APRO08* | 28APR08 ‘ 0
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Job: 1806 - FP Assembly specs and drawings-COLE
Station 2-Modular Coil Sub- Assembly
1803-201 Station 2 Assembly Specification ‘ 164* ‘01JU|_07A 29FEBO08 |29FEBO08 0
Station 3-Modular Coil to VVSA Assembly
1803-301 Station 3 Assembly Specification 207* |02JULO7A |30APR08 |31MARO08 -22
1803-305 Station 3 Assembly Drawings 207* |02JULO7A |30APR08 |31MAROS8 22 |
Station 5-Final Field Period Assembly
1803-501 Station 5 Assembly Specification 26* |01MAY08* |06JUNO8 |06JUNOS 0 [
1803-505 Station 5 Assembly Drawings 152* |03SEPO7A |15APR08 |15APR08 0 |
1803-509 Field period Assy Dwgs 132* |01FEB08* |06AUG08 |06AUG08 0 H H |
1803-611 Detail dwgs ports 90 |01APRO8* |06AUG08 |06AUG08 0 H H |
6.00-Final Machine Assembly
1803-601 Station 6 Assembly Specification 120 |15APR08* |{020CT08 |020CT08 H H
1803-605 Station 6 Assembly Drawings 120 |15APR08* |020CT08 [020CT08 n n
1803-613 Detail dwgs-man access port 120 |15APRO08* |020CT08 |020CTO08 H H
Dahlgren
Job: 1353 - CS Structure Procurement-PERRY
CS Support Structure
1353-001 Design PFla upper to lower interconnect bus 12 |15APR08* |30APR08 |30APRO08 [
1353-002 Engr & analysis of bus 14 |01MAY08 |20MAY08 |20MAYO08 7
Job: 1702 - Base Support Struct Design-DAHLGREN
1702-520 Final design. Assy dwgs, fab dwgs, 64* |01FEBOSA |30APR0O8 |30APRO08 0
1702-525M Base Support Structure FDR 0 30APR08 |30APR0O8 V
1702-530 Resolve chits, issue dwgs for fab,Issue requisit 10 |01MAYO08 |14MAY08 |14MAY08 [
Job: 1501 - Coil Structures Design-DAHLGREN
1501-533 Detail CAD Drawings,BOM 260* |01JUNO7A [16JUNO8 |16JUNO8 0 H |
1501-533F Integrated Stress Analysis 176* |010CTO7A|16JUNO8 |16JUNOS 0 n |
1501-536 Issue dwgs for review 0 01APR08* |01APRO0O8* 0
1501-535 Develop Interfaces with cryostat 0 01MAYO08* [01MAY08* 0 V
Dudek
Job: 1429 - MC Interface R&D-DUDEK
Outboard Interface-Friction
‘1429-3030 ‘Cryo Friction test ‘ 30 ‘OSMAROS* 11APRO8 |11APRO8 0
Ellis
Job: 8205 - Dimensional Control Coordin-ELLIS
‘METDCP-3 Dimensional control plans for station 3 ‘ 65+ ‘31JAN08 30APRO8 |31MAROS 22
Goranson
Job: 1601 - Coil Services Design-GORANSON
161 - LN2 Distribution
‘191.001 ‘Title I design WBS 161 LN2 manifolds&piping ‘ 166* ‘OloCTOYA‘OZJUNOS ‘OZJUNOS ‘ 0 j
162 - Electrical Leads
‘132-001 ‘Title I design WBS 162 Coil leads ‘ 180* ‘O3DEC07A‘21AUGOB ‘21AUGOB ‘ 0 3 3
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Kalish
Job: 1361 - TF Fabrication-KALISH
TF Fabrication Contract
1361C-111 Fab, Test & Deliver Coil #11 1 |31MARO08* |l31MAR08 |07MAY08 27
1361C-112  |Fab, Test & Deliver Coil #12 1 |23APRO8* |23APR08 [30MAY08 26 [
Job: 1354 - Trim Coil Design &Procurement-KALISH
Trim Coil *Updated estimate**
TRIM-110 Procure Trim Coil Insulation 50 11JUNO8* |20AUGO08 |03JUNO8 -55 H
TRIM-120 Procure Trim Coil Conductor 80 |11JUNO8 |020CT08 |25AUG08 -27 n
TRIM-170 Complete Trim Coil Detailed Drawings 24+ |25MARO8A|25APR08 |07APRO08 14
TRIM-200 Assy drawings & parts list 5 28APR08 |02MAY08 |21APR08 -9 O
TRIM-210 Prepare for FDR 5 21APR08 |25APR08 |28APRO08 (]
TRIM-220 Trim Coil + Structure FDR 1 28APR08 |28APR08 |29APR08 [
TRIM-221 ** Trim Coil + Structure FDR ** 0 28APR0O8 |29APRO08
TRIM-230 Resolve Chits 5 |29APR08 |05MAY08 |06MAY08 1 =
TRIM-150 Prepare Trim Coil Procurement Spec. 19 |25MARO08* |18APR08 |07APR08 N1
TRIM-160 Approve Procurement Spec 5 21APR0O8 |25APR08 |14APR08 -9 (]
TRIM-240 Trim Coil Procurement 25 |06MAY08 |10JUNO8 |11JUNO8 1 [
Perry
Job: 8215 Plant Design
FY07 Rebaseline Exercise
‘8210-07 ‘Update plant model 47+ ‘ 31JANO8 |04APRO8 |26FEB08 280
Larry Dudek
Brown
Job: 1803/1805- FPA Tooling/Constr-BROWN/DUDEK
Station 3-Modular Coil to VVSA Assembly
1803S3-3 Station 3 alignment FDR and clean-up activities 43* | 21FEBO8* |21APR08 |21APRO08 (o]
1803S3-3M Station 3 alignment FDR 0 21APR0O8 |21APR08 0 V
1803S3-5 Analyze single point lift (proof test of support 45 | 18FEB0O8* |18APR08 |29FEBO0S8 35000
1803S3-6 Station 3 simulation detail model 15* |04FEBO8* |22FEB08 |22FEB08 0
1803S3-7 VVIMC clearance study (for VVSAL, 2 and 3) 11 14APR0O8* |28APR0O8 |15APR08 -9 [
1803S3-8 Station 3 deflection FEA study 30 |29APR08 |10JUNO8 |28MAY08 -9 [
1805S3-2 Left side base grout plates 62 |31JANO8 |25APR08 |29MAY08 23|
180553-3 MCHP lift fixture frame weldment 62 |31JANO8 |25APR08 |29MAY08 23
1805S3-4 Lift fixture mounting bracket weldments 62 31JANO8 |25APR08 |29MAYO08 231 ]
1805S3-5 Reworked laser frame structure 62 |31JANO8 |25APR08 |29MAYO08 23]
1805S3-6 Right inboard laser frame structure 62 31JANO8 |25APR08 |29MAY08 23]
1805S3-7 Left inboard laser frame structure 62 |31JANO8 |25APR08 |29MAYO08 23]
1805S3-8 Laser screen lexan sheet (1/8 x 48" x 96") 62 31JANO8 |25APR08 |29MAYO08 231 ]
1805S3-9 Estimate for Station 2 type alignment system 62 |31JANO8 |25APR08 |29MAY08 23]
1805S3-100  |Hardware & Misc items 62 |31JANO8 |25APR08 |30APR08 ] I
1805S3-110  |Misc assembly Cost 62 |31JANO8 |25APR08 |30APRO8 K]
1805S3-201 MC base support system (left / rt side) 62 31JANO8 |25APR08 |30APR0O8 ]
180553-202  |Hilman roller - 8-0T plus R & U guides 62 |31JANO8 |25APR08 |30APRO8 K]
1805S3-203  |AirLoc Wedgmount Precision Levelers 62 31JANO8 |25APR08 |30APRO0O8 ] |
1805S3-204  |Lift fixture mounting bracket weldments 62 |31JANO8 |25APR08 |30APRO8 I
1805S3-205 Estimate for Station 2 type alignment system 62 31JANO8 |25APR08 |30APRO8 o]
180553-206  |Hardware & Misc items 62 |31JANO8 |25APR08 |30APRO8 K]
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Station 5-Final Field Period Assembly
1803S3-2 Updated Stations Station 5 sequence plan 43 01APRO08* |30MAY08 |31MARO08 43 H
1803S5-4 Station 5 (and 3) lift fixture structures and li 10 01APRO0O8* |14APR0O8 |15FEBO0S8 41000
1803S5-5 Port 4 assembly tooling, models and dwgs 31 |15APR08 |28MAY08 |31MARO0S -41 [
1803S5-6 Complete external platform models 33 |17APROS8* |03JUNO8 [30APROS -23 [ |
1803S5-7 VV work platforms 17 |04JUNO8 |26JUNO8 |23MAY08 -23 /T
1803S5-8 Station 5 support structural analysis 10 14APR0O8* |25APR08 |14MARO0S8 -30 [
1803S5-9 Station 5 PDR activities 14 |21APRO8* |08MAY08 |11MARO8 -42 [
180355-10  |Station 5 FDR - Base support 22 |09MAY08 |10JUNO8 |03APRO8 -47 [ —
180356 | Station 5 FDR 0 10JUNO8 | 03APRO8 47 vV
1803S5-11 Base support release for fabrication 5 11JUNO8 |17JUNO8 |10APROS8 -47 (|
1803S5-12  |Station 5 FDR - Lift fixtures, port tooling and 10 |08APRO8* |21APR08 |21APRO08 o] @
1803S5-13 Complete dwgs package & release for fabrication 5 22APR08 |28APR08 |28APR08 0 [
1805S5-1 FPA base support system 105 [11JUNO8 |06NOV08 |02SEP08 -47 H
1805S5-2 Type-C side support structure 105 |11JUNO8 |06NOV08 |02SEPO08 47 H
1805S5-3 NB side stabalizing support structure 105 |11JUNO8 |06NOV08 |02SEPO08 47 H
1805S5-4 TF local temporary supports 105 |11JUNO8 |06NOV08 |02SEP08 -47 H
1805S5-5 20 ton screw jacks 105 [11JUNO8 |06NOV08 |02SEP08 -47 H
1805S5-6 AirLoc Wedgmount Precision Levelers 105 |11JUNO8 |06NOV08 |02SEPO08 -47 H
1805S5-7 Port 4 handling structure 105 [11JUNO8 |06NOV08 |02SEP08 -47 H
1805S5-8 Small port handling structure 105 |11JUNO8 |06NOV08 |02SEPO08 -47 H
1805S5-9 Station 5 (and 3) lift fixture structures 105 [11JUNO8 |06NOV08 |02SEPO08 -47 H
1805S5-102  |Hardware & Misc. items 105 |11JUNO8 |06NOV08 |02SEP08 -47 h
1805S5-103  |Misc. assembly Cost 105 [11JUNO8 |06NOV08 |02SEP08 -47 H
6.00-Final Machine Assembly
1803S6-1 Stage 6 FP support and roller system 39+ ‘ 05MAY08* | 27JUNO8  |27JUNO8 0 I
ChrzanowskKi
Job: 1408 - MC Winding Supplies-CHRZANOWSKI
‘1408—4.1 ‘Procure Strain Gages 55 ‘ 17MARO8* | 02JUNO8 ‘OZJUNOB 0 ;
Job: 1451 - Mod Coil Winding-CHRZANOWSKI
Station 3-Casting Prep & Winding
[P1-t61 [Wind coil A 42 | 28MAROBA| 27MAY08 |27MAY08 0 :
Station 4-Winding, Instl Chill Plates,Tubing,Bag
[Pa-170 [Instl Chill Plates, Tubing Bag B6 42 |31JANOBA [30APRO8 |02JUNO8 V) B—
Station 5-VPI
[Pa172v  [vPI (station 5)B6 19 [01MAY08 |28MAY08 |27JUN0B 22 I
Station 1 Post VPI
P2-051C Final Clamps & Warm Test (Station1) C6 43  |31JAN0O8 |31MARO08 |16APRO08 12
P3-171C Final Clamps & Warm Test (Stationl) B5 16 01APR08 |22APR08 |08MAYO08 120
Job: 1459 - Mod Coil Fabr.Punch List-CHRZANOWSKI
Punchlist Tech shop/RESA
PLTS-C5 Grinding & Drill Holes -C5 136* |010CTO7A|18APR0O8 |[17MARO8 240000
PLTS-B5 Grinding -B5 5 |23APR08 |29APR08 |15MAY08 12 (I
PLTS-A6 Grinding -A6 5 |010CTO7A|19SEP08 |19SEPO08 0
PLTS-C6 Grinding & Drill Holes -C6 20 |01APRO8 |28APR08 |14MAY08 (] I
PLTS-GRIND |Coil to coil fitup modifications (grinding/cp) 165* |01DECO7A|31JULO08 31JUL08 0 n H
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Punchlist- Coil Technicians
PLCT-A3 Insul,measure, TC, other punch list-A3 17 05JULO7A |14FEB0O8 |14FEBO0O8 0
PLCT-A4 Insul,measure,TC, other punch list-A4 17 06JULO7A |0O5MARO08 |05MARO08 0
PLCT-B3 Insul,measure,TC, other punch list-B3 14 010CTO7A|20MARO08 |20MARO08 0
PLCT-C3 Insul,measure,TC, other punch list-C3 18 010CTO7A|07APR0O8 |07APRO8 ol
PLCT-B4 Insul,measure,TC, other punch list-B4 14 |010CTO7A|21APR08 |21APR08 o=
PLCT-C4 Insul,measure,TC, other punch list-C4 14 25JULO7A |02MAY08 |02MAYO08 O
PLCT-A5 Insul,measure, TC, other punch list-A5 14 30JULO7A |12MAY08 |12MAY08 0
PLCT-A6 Insul,measure, TC,SG other punch list-A6 14 010CTO7A|090CT08 |090CTO08 0
PLCT-B5 Insul,measure,TC, other punch list-B5 14 010CTO7A|290CT08 [290CTO08 0
PLCT-C5 Insul,measure,TC, other punch list-C5 18 010CTO7A|06NOV08 |06NOV08 0
PLCT-B6 Insul,measure, TC,SG other punch list-B6 14 010CTO7A|17JULO8 18AUGO08 22 { 1
PLCT-C6 Insul,measure, TC,SG other punch list-Cé 14 010CTO7A|16MAYO08 |04JUNO8 12—
Dudek
Job: 1431 - Mod. Coil Interface Hardware-DUDEK
Bladders
1421-3025 | Deliver remaining bladders 19* |01APROSA |25APR08 |18APRO8 S5
1421-3028 Bladders available 0 25APR08 |18APRO08 -5 V
Pucks
‘1429-3110 ‘PPPL cut and grind to thickness ‘ 290* ‘04FE|308 ‘31MAR09 ‘31MAR09 ‘ 0 ; ;
Shims-Outboard
‘1429-3066 ‘Outboard Shims ‘ 130 ‘OSMAROS* 03SEP08 ‘038EP08 ‘ 0 ; ;
Shims-Inboard
14293062 inboard Shims | 208 |03MAR08* [02JAN09  |02JANO9 | 0 : :
Studs,Washers,Nuts
‘1421-3070 ‘Order studs & washers for c-c joint ‘ 15 ‘ 12MAY08* |02JUNOS ‘OZJUNOS ‘ 0 |
Stratton
Job: 3101 - Magnetic Diagnostics-STRATTON
Rogowski Coils
3101-352 Assy & detail dgws 46 |31JAN0O8 |03APR08 |03APRO08 ol
3101-353 Prep installation procedure 31 |04APR0O8 |16MAY08 |16MAYO08 o/
3101-354 Purchase materials 62 |31JANO8 |25APR0O8 |25APRO8 o]
3101-370 Check elect characteristics of cables 503* |16APR08* |23APR10 |23APR10 0 n n
3101-351 Wind coils 13* |31MARO08* |16APRO8 |16APRO8 (o] I
3101-359 Install Rogowski coils (budgeted in job 1815) 21* |02APRO8* |30APR08 |30APR08 o1
TF and PF Co-wound Loops
3101-425 Design Protective boxes for PF 100* |01NOVO7A|01APR0O8 |01APRO8 0
3101-426 Purchase SS Sheet 10 |12NOVO7A|18JUNO8 |18JUNO8 0 n |
3101-452 Form Protective boxes 10 12NOVO07A|23JUNO8 [23JUNO8 0 { ]
3101-454 Weld end plates of PF protective boxes 10 09NOVO7A|30JUNO8 |30JUNO8 0 { ]
3101-427 Purchase Heat Shrink tubing 15 |12NOVO7A[19MAY08 |19MAY08 o
3101-428 Purchase add'l CoAxial cable 46 |01MAY08* |07JULO8 |07JULO8 0 \ n H
3101-458 FabTF,PF & solenoid co-wound loops 186 |02JULO7A |15AUG08 |15AUG08 0
T/C and Heater Tape Leads
1204-140.1 Peer Review T/C and Heater Tape Leads 12 15APR08* |30APR0O8 |30APRO08 0 [
1204-141 Drawings Signed T/C and Heater Tape Leads 0 30APR0O8 |30APR08 0 V
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1204-144 Check elect characteristics T/C & heater port 12 65 01MAYO08 |01AUGO08 |01AUGO08 0 [ H H |

Voltage Loops & Protective Boxes
3101-802 Fab 3 protective Boxes (Use Existing Box) 10 31JANO8 |13FEB08 |30MAYO08 76
3101-806 Check elect characteristics of coax 86* |31JANO8 |30MAYO08 |13JUNOS8 10 H

Viola
Job: 1802 - FP Assy Oversight&Support-VIOLA

Station 3 procedures,JHA ,ACC,Training,Prep
R1802-307 Procedures written & approved 10 01MAYO08 |14MAYO08 |14APRO0O8 22 [
R1802-309 JHA completed 6 15MAY08 |22MAY08 |22APRO08 -22 (|
R1802-311 Training needs identified & released 6 23MAY08 |02JUNO8 |30APR08 -22 EE
R1802-313 ACC review completed 6 03JUNO8 [10JUNO8 |08MAY08 -22 .
R1802-315 Pre-job brief completed 6 11JUNO8 |18JUN0O8 |16MAY08 -22 .

Job: 1810 - Field Period AssyStation 1,2,3 VIOLA

Station 1-VV Prep (hard surface components) FP#1
R1810-1108 Perform final acceptance testing (H/C flow test) 15 26MARO08* | 15APR08 |15APR08 (o]
R1810-1110 |Install Final Internal&Ext monuments & meas 4 01MAY08 |06MAY08 |06MAY08 0 [
R1810-1100 |Design & Build heater& thermo termination box 41  |06MARO08* |01IMAY08 |01MAYO08 o]
R1810-1101 | heater& thermo termination & verification 18 |02MAY08 |28MAY08 |28MAY08 0 (I

Station 1- VV Prep (hrd surf cmpntsFP#2
R1810-1208 |Perform final acceptance testing (H/C flow test) ‘ 32 ‘ 16APR0O8 |30MAY08 |30MAYO08 0 [

Setup
R1810-2036  |Fuiji Paper 518* |31JANO8 |01MAR10 |27FEBO8 -498 h h
R1810-2045 |2 Electric Torque wrench 86* |31JAN08* [30MAYO08 |17APROS8 -30 il
R1810-2080 |3rd laser tracker 34* | 01APROSA|16MAY08 |30APR08 S ]
R1810-2027 |Install THIRD Holding 20 deg fixture 33* | 01APROSA|15MAY08 |14APR08 23
R1810-2084 |Design and purchase 3 additional wedge 87* |31JANOSA |02JUNO8 |02JUNOS8 0 |
R1810-2024 |Rework wedges f/combined assemblies& coil 97* |31JANO8 |16JUNO8 |13FEBOS8 -87 H |
R1810-2026 |Setup up satellite shop in Mock-up area 15 01MAY08 |21MAY08 |20FEBO0S8 -65 [
R1810-2085 |Trak 3 axis mill 65 |31JANO8* |30APRO8 |30APRO8 o]
R1810-2086 |Trak 3 axis mill collet set 65 |31JANO8* |30APR08 |30APRO08 o
R1810-2087 Coordinate measuring machine 86* |31JANO8* |30MAY08 |30APROS8 21 , |
R1810-2088 HEPA machine tool exhaust system 86* |31JANO08* |[30OMAY08 |30APRO08 21 .|
R1810-2089 |Tools, cabinets & storage shelving 65 |31JANO8* |30APR08 |30APRO8 o]
R1810-2002 Purchase grinding machine 86* |31JANO8 |30MAY08 |02APRO08 41 .|
S20-4.02 Perform metrology set-up;purchase 6 pillars 86* |31JANO8* |30MAYO08 |31MARO0S8 43 , |

Pre-Measuring and fitup checks
Pre measurement of MCHP A2,B2,C2 flanges
2-2-2.99 Drill Stycast fill holes 3 27MARO08* | 31MARO8 |31MARO08 0
S22-3.02 Compress shims sort by thickness 81* |07MARO8A|30JUNO8 |03APRO08 -61 H
Pre measurement of MCHP A3,B3,C3 flanges
2-3-2.99 Drill Stycast fill holes 3 01APRO8* |03APR0O8 |03APR08 of
$23-3.02 Compress shims sort by thickness 20 |14APR0O8 [09MAY08 [21APROS -14 (I
S23-4.01 Install MCHP fixtures & metrology equipt 6 29MAY08 |05JUNO8 |21APRO08 -32 =
S23-4.03 Ready For Preassembly A3B3C3 0 06JUNO8 |05JUNO8 [21APR08 -32 |
Pre measurement of MCHP A4,B4,C4 flanges
S24-1.01 Verify mating MC's of MCHP will come together 4 16APR0O8 |21APR0O8 |25APR08 4 O
S24-2.08 Measure C4 "A" flange 8 22APR0O8 |01MAY08 |07MAY08 4 (I
2-4-2.99 Drill Stycast fill holes 3 04APRO8* |[08BAPR0O8 |08APRO08 o/
S24-3.02 Compress shims sort by thickness 6 12MAY08 |19MAY08 |12MAY08 -5 [
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Pre measurement of MCHP A5,B5,C5 flanges
S25-1.01 Verify mating MC's of MCHP will come together 4 07MAY08 |12MAYO08 |12MAYO08 O
S$25-2.01 Set the B5 coil on fixture, & measure 1 13MAY08 |13MAY08 |13MAYO08 0 I
Station 2 MC subassy A1B1C1
A-B MC Assembly
2-1-6.33 Weld A /B nose region solenoid side 3 16APR08* |18APR0O8 |30MAYO08 29 0
2-1-6.34 Measure positions of all monuments 1 21APR0O8 [21APR08 |02JUNO8 29 I
2-1-6.35 Review with Back Office. INSTALL wing supports| 10 |22APR08 |05MAY08 |16JUNOS8 29 o/
2-1-6.36 Identify, a set of monuments moved less than .0 0 06MAY08 |05MAY08 |16JUNOS8 29 |
2-1-6.37 Fill all loose bushings with Stycast 2850FT 6 06MAYO08 |13MAYO08 |24JUNO08 29 [
2-1-6.38 Scan "B" flange (datum “E”) of “B” coil, 1 13MAY08 |13MAY08 |24JUNO08 29 I
Station 2 MC subassy A2B2C2
A-B MC Assembly
2-2-6.051 Perform alignment “B” coil tooling balls 1 14APR0O8* |14APR0O8 |01MAYO08 13 I
2-2-6.06 Install jack screws & dial indicators 1 15APR08 |15APR08 |02MAYO08 13 I
2-2-6.07 Position coil within £.002" normal plane 1 16APR08 |16APR08 |05MAY08 13 I
2-2-6.08 Install remaining alumina coated shims; studs,s 1 17APR08 |17APR08 |06MAY08 13 I
2-2-6.09 torque50% of final value & recheck. 1 18APR08 |18APR08 |07MAY08 13 0
2-2-6.10 Measure position of all monuments 2 21APR08 |22APR08 |09MAY08 13 0
2-2-6.11 Measure shim puck height 2 23APR08 |24APR08 |13MAY08 13 0
2-2-6.12 Remove puck locating rings & install all nose s 3 25APR08 |29APR08 |16MAY08 13 o
2-2-6.13 "Lightly" tack weld nose flex shims "A" & "B" 1 30APR08 |30APR08 |19MAY08 13 I
2-2-6.14 Unfasten bolts & remove "B" coil place it on sep 1 01MAY08 |01MAY08 |20MAYO08 13 I
2-2-6.15 Recheck part alignment of "A" coil 2 02MAY08 |05MAY08 [22MAY08 13 O
2-2-6.151 Weld all Type-A flex shims plasma side 2 |06MAY08 |07MAY08 |27MAY08 13 0
2-2-6.16 recheck alignment 1 08MAY08 |08MAY08 [28MAY08 13 I
2-2-6.17 Back office assessment of part after weld 2 09MAYO08 |12MAY08 |30MAY08 13 0
2-2-6.18 Measure "B" fiducials estab coord sys 1 09MAY08 |09MAY08 |29MAY08 13 I
2-2-6.19 Weld all Type-B (A-flange) flex shims plasma sid 2 13MAY08 |14MAY08 |03JUNO8 13 ]
Al vonHalle
Ramakrishnan
Job: 4301 - DC Systems-RAMAKRISHNAN
431 - C-Site DC Systems
431261 [Redo power loop design | 355 |01MAY08* |30SEP09 |30SEPO9 | 0 : :
Job: 4401 - Control & Protection-RAMAKRISHNAN
441 - Electrical Interlocks
[441:000  [PLC Specification | 160 |01MAY08* |17DEC08 |17DECO8 | 0 : :
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