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• Safety Minute – Not held

• July Cost Data

• July Earned Value Reporting

NCSX Project Team Meeting: Aug 5, 2008
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Team Mtg July 30, 2008

NCSX – July Cost Report
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Team Mtg July 30, 2008

NCSX Project Office will be responsible for preparing 
and submitting the Project Closeout Report
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Included Closeout Scope
Brown
Job: 1803/1805- FPA Tooling/Constr-BROWN

Station 3-Modular Coil to VVSA Assembly

1803S3-4 Generate laser screen trace drawings (1/2 period 17JUL08A 08AUG08 05SEP08 19  55 4,809.78

1803S3-6 Station 3 simulation detail model 02JUN08A 01AUG08 30JUN08 -23 75 5,676.00

1803S3-9 Oversite, cost and schedules, reviews 31JAN08A 30SEP08 30SEP08 0 LOE 2,649.42

1805S3-207 Misc assembly Cost 31JAN08A 30SEP08 30SEP08 0 3,763.26

Job: 8203 - Design Integration-BROWN

8203FY08-4 General integration activities 01FEB08A 30SEP08 30SEP08 0 LOE 10,521.38

Brooks
Job: 8204 - Systems Analysis-BROOKS

8204-FY08Z Syst Analysis, studies & tech assurance FY08 etc 02JUN08A 30SEP08 30SEP08 0 LOE 31,624.75

Chrzanowski
Job: 1408 - MC Winding Supplies-CHRZANOWSKI

1408-3 Misc and safety supplies ($7k/mo.) 23MAY07A 31JUL08 31JUL08 0 LOE 149.04

1408-6 VPI clean manifold contract 23MAY07A 31JUL08 31JUL08 0 80 2,484.00

1408-8 Cutting hardware for flange bolts 23MAY07A 31JUL08 31JUL08 0 LOE 273.24

1408-7 Misc tech shop support 23MAY07A 31JUL08 31JUL08 0 80 10,108.16

Job: 1451 - Mod Coil Winding-CHRZANOWSKI
Station 1 Post VPI

P2-171C Final Clamps & Warm Test (Station1) B6 02JUN08A 23JUL08 23JUL08 0 5 22,806.54

P1-171C Final Clamps & Warm Test (Station1) A6 24JUL08 29AUG08 20AUG08 -7 24,006.88

LOE Oversight & Supervision

145XSPRV-3 Winding Engineering oversight and supervision 01MAY07A 30SEP08 30SEP08 0 LOE 31,832.46

145XSPRV-A Winding Engineering oversight and supervision 01NOV07A 29AUG08 29AUG08 0 LOE 56,904.69

Job: 1459 - Mod Coil Fabr.Punch List-CHRZANOWSKI
Punchlist Tech shop/RESA

PLTS-B5 Grinding   -B5 01MAY08A 30SEP08 29AUG08 -21 0 9,476.40

PLTS-A6 Grinding   -A6 01MAY08A 30SEP08 29AUG08 -21 20 3,095.62

PLTS-B6 Grinding  -B6 01MAY08A 30SEP08 29AUG08 -21 0 9,476.40

PLTS-C6 Grinding & Drill Holes  -C6 01MAY08A 30SEP08 29AUG08 -21 23 14,593.66

Punchlist- Coil Technicians

PLCT-A6 Insul,measure,TC,SG other punch list-A6 01OCT07A 29AUG08 29AUG08 0 36 10,411.40

PLCT-B6 Insul,measure,TC,SG other punch list-B6 01OCT07A 29AUG08 29AUG08 0 36 10,411.40

Cole
Job: 1416 - Mod Coil Type AB Fnl Dsn-COLE

Analysis and closeout documentation

1416-601 Prepare EM and structural analysis of leads 31JAN08A 18AUG08 30JUN08 -34 70 9,966.00

1416-650 Prepare cooling analysis of lead area 01JUL08 29AUG08 30JUN08 -43 3,020.00

FY08 FY09 FY10

SMITH        etc =40hr   ; MORRIS       etc =40h

BROWN        etc =24hr   ; SMITH        etc =120

BROWN        etc =20hr   ;

41etc =04$k   ;

BROWN        etc =40hr   ; EA//DM     etc =60h

BROOKS       etc =107hr   ; FAN          etc =51
ZHANG        etc =79hr   ;

41etc =06$k   ;

41etc =02$k   ;

41etc =.5$k   ;

EMT/TB       etc =128hr   ;

EM//TB       etc =272hr   ; EMT/TB       etc =32

EM//TB       etc =272hr   ; EMT/TB       etc =32

LANGISH      etc =275hr   ;

CHRZANOWSKI  etc =241hr   ; MEIGHAN   etc =321

EM//TB       etc =120hr   ;

EM//TB       etc =39hr   ;

EM//TB       etc =120hr   ;

EM//TB       etc =185hr   ;

EM//TB       etc =132hr   ;

EM//TB       etc =132hr   ;

williamson  etc =66h

freudenberg  etc =160hr   ;
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Run Date04AUG08 12:39 FORECAST SCHEDULE

x target

Progress Bar

Critical Activity

080A NCSX
MIE CLOSEOUT PLAN

July 30 status

Sheet 1 of 6



Sheet 2 of 6

Activity
ID

Activity
Description

Forecast
Start

Forecast
Finish

BASELINE
FINISH

Sched
Slip

(work
days)

%
cmplt

ETC

ECN Modifications

1416-810 Process completed ECN's 5397,5379 28JUL08* 30JUL08 0 0.00

Job: 1421 - Mod Coil Interface Design-COLE
Inboard Interface-CC

1421-3155 Resolve C-C shim FDR comments 01JUL08* 18AUG08 30JUN08 -34 80 3,624.00

Job: 1901 - Stellarator Core Mngtt&Integr-COLE
191 - Stellarator Core Management & Oversight

1901-08 WBS 191 FY08 01OCT07A 29SEP08 29SEP08 0 LOE 24,323.08

1901-9000 Update drawing tree 01OCT07A 29SEP08 29SEP08 0 LOE 24,160.00

192 - Stellarator Core Integr & Global Analysis

1902-08 WBS 192 FY08 01OCT07A 29SEP08 29SEP08 0 LOE 57,388.46

Job: 1806 - FP Assembly specs and drawings-COLE
Station 3-Modular Coil to VVSA Assembly

1803-301 Station 3 Assembly Specification 02JUL07A 01AUG08 30JUN08 -23 98 7,248.00

1803-305 Station 3 Assembly Drawings 02JUL07A 01AUG08 30JUN08 -23 98 483.20

Dahlgren
Job: 1501 - Coil Structures  Design-DAHLGREN

1501-533F Integrated Stress Analysis 01OCT07A 06AUG08 30JUN08 -26 95 6,021.40

1501-537 FDR Prep 01JUL08 06AUG08 30JUN08 -26 12,370.68

1501-541 Coil Support Structures - FDR 06AUG08 30JUN08 -26 0.00

Ellis
Job: 8205 - Dimensional Control Coordin-ELLIS

Station 3-Modular Coil to VVSA Assembly

METFY08R Support FPA Station 2 01FEB08A 30SEP08 30SEP08 0 LOE 11,196.98

STAT3 PREP Station 3 preparations 30JUN08A 02SEP08 02SEP08 0 70 4,250.40

Harris
Job: 8102 - NCSX MIE Management ORNL-HARRIS

810.105XX Project Management Office ORNL FY08 (LOE) 01FEB08A 29SEP08 29SEP08 0 LOE 75,467.11

810.105Z Project Management Office ORNL FY09 (LOE) 01OCT08* 31MAR09 31MAR09 0 LOE 35,930.73

Heitzenroeder
Job: 8202 - Engr Mgmt & Sys Eng Sprt-HEITZENROED

8205DC document control & admin support 01FEB08A 31MAR09 31MAR09 0 LOE 21,307.22

8205FY08.2 Engr mgt & systems engr FY08 01FEB08A 30SEP08 30SEP08 0 LOE 136,471.75

8205FY09 Engr mgt & systems engr FY09 01OCT08* 31MAR09 31MAR09 0 LOE 157,899.44

FY08 FY09 FY10

COLE         etc =120hr   ;

COLE         etc =121hr   ; NELSON      etc =70

lovett= 160

COLE         etc =121  m&s =20 travel= 10
MCGINNIS     etc =182

COLE         etc =24hr   ;

COLE         etc =16hr   ;

DAHLGREN     etc =154hr   ;FAN=etc=40

DAHLGREN     etc =38hr   ; RUSHINSKI    etc =49h

ELLIS  etc =45hr   ; SMITH  etc =45h

ELLIS        etc =80hr   ;

ORNL35       etc =07$    ;
HILLIS       etc =70     ; HARRIS       etc =282
MMORRIS      etc =176   ;

HILLIS  etc =45
 ; HARRIS  etc =110

SUCH etc =142hr   ;
TYRELL  etc =21

HEITZENROED  etc =445hr   ; SIMMONS      etc =00
REIERSEN     etc =89hr   ; DUDEK        etc =474
VONHALLE     etc =89hr   ;

HEITZENROED  etc =315hr
REIERSEN     etc =126hr   ;
VONHALLE     etc =126hr   ;
; SIMMONS      etc =00
 DUDEK    etc =333
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Job: 8221 -Documentation  Closeout-HEITZENROEDER
Closeout Documentation

8221-100 Technical data collection 14JUL08* 12NOV08 31OCT08 -8 629,463.19

8221-251 Tech presentation/paper collection 14JUL08* 09OCT08 29SEP08 -8 9,966.00

8221-301 Guidance to collect data 02JUN08A 29SEP08 29SEP08 0 39,847.50

8221-305 Organizing and posting data 30SEP08 27MAR09 27MAR09 0 56,203.18

8221-401 Finalizing and archiving key analyses/reports 14JUL08* 30SEP08 29SEP08 -1 137,504.00

8221-575 Archiving doc & files in ops center 14JUL08* 26MAR09 26MAR09 0 18,108.37

8221-700 As-built Drawing Updates 01AUG08* 23DEC08 23DEC08 0 233,941.28

Kalish
Job: 1361 - TF Fabrication-KALISH

TF Title III and Fabrication Oversight

131-033C Title III engr,inspection, support 02JAN08A 18SEP08 18SEP08 0 LOE 28,562.95

TF Fabrication Contract

1361C-115 Fab, Test & Deliver Coil #15 17JUL08* 05AUG08 17JUL08 -13 47,220.00

1361C-116 Fab, Test & Deliver Coil #16 27AUG08* 27AUG08 08AUG08 -13 47,220.00

1361C-117 Fab, Test & Deliver Coil #17 18SEP08* 18SEP08 02SEP08 -12 47,220.00

1361C-118 Fab, Test & Deliver Coil #18 03OCT08* 03OCT08 24SEP08 -7 47,220.00

1351-195X ALL TF COILS DELIVERED 03OCT08 24SEP08 -7 0.00

Job: 1354 - Trim Coil Design &Procurement-KALISH
Trim Coil **Updated estimate**

TRIM-170 Complete Trim Coil Detailed Drawings 25MAR08A 31JUL08 30JUN08 -22 99 382.91

TRIM-200 Assy drawings & parts list 01APR08A 31JUL08 30JUN08 -22 99 201.90

Neilson
Job: 8222 - Manuscripts and Papers - NEILSON

Prepare Closeout report

8222-900 Manuscripts, journal & papers (40 papers@40hrs) 02SEP08* 31MAR09 31MAR09 0 299,600.15

Perry
Job: 8220 - Equipt Save & Facility Restora-PERRY

Safe and store NCSX hardware assets

8220-201 Coordination and oversight 01JUL08A 23DEC08 23DEC08 0 60,372.97

8220-205 NCTC floor penetrations & PLT water hdr removal 30JUN08A 12AUG08 12AUG08 0 30 39,373.98

8220-209 Secure platform parts from CAS Bldg to NCTC 13AUG08 26AUG08 26AUG08 0 4,163.16

8220-223 Items f/TFTR bsmnt (incl spare MC cond) to NCTCB 01AUG08* 14AUG08 14AUG08 0 13,831.24

8220-227 Portable AC units to Dsite crib 27AUG08 03SEP08 03SEP08 0 631.76

8220-231 Drawing closeouts and field follow-up 01OCT08* 23DEC08 23DEC08 0 27,614.00

8220-235 Large and Small shield block to Dsite pad 02SEP08* 15SEP08 15SEP08 0 2,527.04

8220-239 Machine mock-up to NCTC 13AUG08 19AUG08 19AUG08 0 631.76

8220-243 Welding machines to RESA 01OCT08* 07OCT08 07OCT08 0 668.56

8220-247 Tools to Csite crib 01OCT08* 14OCT08 14OCT08 0 2,674.24

FY08 FY09 FY10

SIMMONS  =160hr   BLANCHARD  =40
BROOKS =100hr      BROWN   =375
CHRZANOWSKI  =168hr       COLE       =80
DAHLGREN   =40hr           DODSON     =40h
DUDEK   =32hr         ELLIS     =40
GORANSON     =80hr       Fogarty= 80
Phil =160;       Kalish =56;        labik =40;
langish =24          freudenberg =120
Perry =16;  Raftopoulos=220;  Raki =16 (etc=160)
  rushinski =335 mike morris=20
sichta  =80;            smith = 14;
strykowsky =160;             upcavage =215
viola = 158    williamson =80        Moon=10
Nelson=10;      Harris= 20;
Jun=100;       Gentile=20;      Lew Morris=335

HAMPTON      etc =100hr   ; TYRELL       etc =10

SIMMONS      etc =300hr   ;

SIMMONS      etc =300hr   ;

FREUDENBERG  etc =160hr   ; DAHLGREN     etc =16
FAN          etc =160hr   ; AVASARALA    etc =16
ZHANG        etc =160hr   ;

SUCH         etc =200hr   ;

EA//SB Designers         etc =1995hr   ;

KALISH       etc =71hr   ; 35etc =02$k   ;
41etc =00$k   ; EM//TB       etc =00hr   ;
MEIGHAN      etc =173hr   ;

49etc =47     ;

49etc =47     ;

49etc =47     ;

49etc =47     ;

KALISH       etc =14hr   ; RUSHINSKI    etc =10h
CRUIKSHANK   etc =80hr   ;
KALISH       etc =04hr   ; RUSHINSKI    etc =10h
CRUIKSHANK   etc =80hr   ;

ea//em=800,em//em=400;r///rm=400;
travel=15

PERRY        etc =382hr   ;

41etc =21$k   ; EM//TB       etc =382hr   ;

41etc =00$k   ; EM//TB       etc =48hr   ;

41etc =00$k   ; EM//TB       etc =172hr   ;

EM//TB       etc =08hr   ;

LANGELLA     etc =200hr   ;

EM//TB       etc =32hr   ;

EM//TB       etc =08hr   ;

EM//TB       etc =08hr   ;

EM//TB       etc =32hr   ;
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8220-251 Measuring Equipment to MU Shop 01OCT08* 07OCT08 07OCT08 0 1,337.12

8220-255 Inventory parts,material, tools to new location 01OCT08* 28OCT08 28OCT08 0 6,685.60

8220-409 Crates,cabinets,parts shelves f/TFTRTC to NCTCB 23JUL08A 14OCT08 14OCT08 0 5 9,375.89

8220-415 Coil winding station to NCTC 13AUG08 26AUG08 26AUG08 0 5,054.08

8220-419 MC bolts (incl crate) to NCTCB 23JUL08A 14OCT08 15SEP08 -21 5 2,084.11

8220-427 Assemble 4 remaining MC 3 packs 03SEP08 07OCT08 08SEP08 -21 25,564.80

8220-431 Transport MC 3 packs (6) to NCTC 08OCT08 21OCT08 22SEP08 -21 5,609.68

8220-501 Autoclave- Safe all AC power 01AUG08* 07AUG08 05AUG08 -2 3,762.80

8220-505 Autoclave-Removal and store Dsite pad & NCTCB 01OCT08* 23DEC08 23DEC08 0 154,843.44

8220-901 VV Diagnostic parts incl fab crates to NCTCB 09SEP08* 15SEP08 15SEP08 0 1,669.86

8220-903 Move tool crib from C-site back to D-Site 09SEP08* 15SEP08 15SEP08 0 9,476.40

8220-605 VV Spool piece crates to NCTCB 01AUG08* 04AUG08 02JUL08 -22 473.82

8220-423 VVSA's (incl port extension crates) to NCTC 13AUG08 26AUG08 26AUG08 0 7,176.24

8220-609 Yellow wedge stands to NCTC 01OCT08* 02OCT08 02OCT08 0 334.28

8220-613 Wedge cover plates to NCTC 01OCT08* 02OCT08 02OCT08 0 334.28

8220-617 5 ton lift beam to RESA 01OCT08* 02OCT08 02OCT08 0 334.28

8220-621 14 ton lift beam to RESA 01OCT08* 02OCT08 02OCT08 0 167.14

8220-625 Remove coil winding rooms & dispose 02JUN08A 02SEP08 01OCT08 21 60 27,686.40

8220-633 Equipment in MU machine shop-Electrical to RESA 02SEP08* 29SEP08 29SEP08 0 11,536.00

8220-641 Equipment in MU machine shop-Mechanical to RESA 02SEP08* 15SEP08 15SEP08 0 12,635.20

8220-653 Cryo pump skid-     Mechanical to NCTCB 01AUG08* 26AUG08 16JUL08 -29 3,790.56

8220-657 Cryostat-disposal 27AUG08 10SEP08 16JUL08 -39 3,790.56

8220-661 Interlocked cryo room-leave in place 01AUG08* 01AUG08 02JUN08 -43 0.00

8220-665 Spherical bearings (Dahlgren) to NCTCB 02JUL08* 03JUL08 03JUL08 0 78.97

8220-669 Prototype castings to NCTC 13AUG08 14AUG08 14AUG08 0 631.76

8220-673 Prototype VV cross sections-Scrap 22SEP08* 23SEP08 03JUL08 -56 157.94

8220-677 TF coil fabrication fixtures to NCTC-VPI fixture 13AUG08 14AUG08 14AUG08 0 315.88

8220-681 TF coil fabrication fixtures to NCTC-Mandrel 13AUG08 14AUG08 14AUG08 0 315.88

8220-685 TF coil fabrication fixtures to NCTC-Misc fixtur 13AUG08 14AUG08 14AUG08 0 315.88

Rej
Job: 8101 - Project Management &Control-REJ

810.900 Project Management Office PPPL FY08    (LOE) 01OCT07A 30SEP08 30SEP08 0 LOE 153,091.69

810.9005A Project Management Office PPPL   fy08 etc 02JUN08A 30SEP08 30SEP08 0 LOE 94,580.00

810.901 Project Management Office PPPL FY09 (SA LOE) 01OCT08* 31MAR09 31MAR09 0 LOE 290,785.02

Job: 8221 -Documentation  Closeout-HEITZENROEDER
Prepare Closeout report

8221-608 Chapter & Appendices writers assigned 28JUL08* 0 0.00

8221-610 Writer guidance prepared & communicated 28JUL08* 0 0.00

8221-612 Chapter outlines finalized 29AUG08* 0 0.00

8221-614 Chapter Draftes complete 30SEP08* 0 0.00

8221-616 Chapter Draft reviews complete 15OCT08* 0 0.00

8221-618 Chapters Complete 17NOV08* 0 0.00

8221-636 Executive summary complete 05DEC08* 0 0.00

8221-639 Draft Report complete 05JAN09* 0 0.00

8221-642 Report Reviews Complete 02FEB09* 0 0.00

8221-646 DOE Concurrence 02MAR09* 0 0.00

8221-649 Final Report Issued 31MAR09* 0 0.00

FY08 FY09 FY10

EM//TB       etc =16hr   ;

EM//TB       etc =80hr   ;

EM//TB       etc =124hr   ;

EM//TB       etc =64hr   ;

41etc =00$k   ; EM//TB       etc =20hr   ;

EM//TB       etc =320hr   ;

EM//TB       etc =64hr   ; 41etc =00$k   ;

LANGELLA     etc =24hr   ; EM//TB       etc =08h

LANGELLA     etc =400hr   ; EM//TB  etc =1192

41etc =0.2$k   ; EM//TB       etc =18hr   ;

EM//TB       etc =120hr   ;

EM//TB        etc = 6

41etc =01$k   ; EM//TB       etc =72hr   ;

EM//TB        etc = 4

EM//TB        etc = 4

EM//TB        etc = 4

EM//TB        etc = 2

EM//TB        etc = 480 Langella etc = 241

EM//TB        etc = 80Langella etc = 40

EM//TB        etc = 160

EM//TB        etc = 48

EM//TB        etc = 48

EM//TB        etc = 1

EM//TB        etc = 8

EM//TB        etc = 2

EM//TB        etc = 4

EM//TB        etc = 4

EM//TB        etc = 4

NEILSON  etc =414hr   ; STRYKOWSKY etc =540
B///CB       etc =680hr   ; 35etc =12$k   ;
41etc =03$k   ; DEPUTYPC     etc =95hr   ;

DON REJ1     etc =126$k   ;

NEILSON  etc =335hr   ;
Hampton  etc =484hr   ;
41etc =05$k   ;
DON REJ1     etc =100$k   ;
SIMMONS  etc =61
STRYKOWSKY   etc =417
35etc =17$k   ;
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8221-655 Submit NEPA form 18JUL08* 0 0.00

Strykowsky
Job: 8998 - Allocations-STRYKOWSKY

99.08 PPPL Allocations FY08                   LOE 01OCT07A 29SEP08 29SEP08 0 LOE 106,859.48

99.09C PPPL Allocations FY09                   LOE 01OCT08* 31MAR09 31MAR09 0 LOE 59,465.00

Viola
Job: 1802 - FP Assy Oversight&Support-VIOLA

Oversight and Supervision

1802ORNL02 ORNL Title III field period assy station 2/3 02JUN08A 30SEP08 30SEP08 0 LOE 10,436.58

R1802-003 Metrology  Engr Super FY08 01OCT07A 30SEP08 30SEP08 0 LOE 33,974.62

R1802-007 FPA Management FY08 01OCT07A 30SEP08 30SEP08 0 LOE 64,563.00

R1802-010 Drexel co-op student support 02JUN08A 31JUL08 30JUN08 -22 LOE 1,290.30

R1802-015 HP Coverage in the TFTR TC LOE FY08 01OCT07A 30SEP08 30SEP08 0 LOE 40,024.41

R1802-016 HP Coverage in the TFTR TC LOE FY09 01OCT08* 23DEC08 23DEC08 0 LOE 36,276.45

1802MISC Misc materials,tools, GSA vehicle,rigging 01FEB08A 30SEP08 30SEP08 0 LOE 42,029.28

Station 3 procedures,JHA,ACC,Training,Prep

R1802-320 Update FPA cost estimate for FPA station 2&3 11SEP08 17SEP08 20OCT08 23 0.00

Job: 1810 - Field Period AssyStation 1,2,3 VIOLA
General Assy Support

R1810-003 LOE Crane support, fixture setupfor FY08 01OCT07A 30SEP08 30SEP08 0 LOE 41,868.31

R1810-025 Crane & Rigging inspections 01FEB08A 30SEP08 30SEP08 0 LOE 2,969.27

R1810-007 LOE Field Supervision for  FY08 01OCT07A 30SEP08 30SEP08 0 LOE 59,509.70

R1810-2001 Misc Hardware and hardware rework (1/2 fte loe) 01FEB08A 30SEP08 30SEP08 0 LOE 17,815.63

S21-4.02 Perform routine metrology set-up and checks (loe 01FEB08A 30SEP08 30SEP08 0 LOE 45,942.88

Setup

R1810-2034 Misc Tool and Hardware 02JUN08A 30SEP08 30SEP08 0 LOE 14,022.18

Pre-Measuring and fitup checks
Pre measurement of MCHP A2,B2,C2 flanges

2-2-2.99 Drill Stycast fill holes C2 01JUL08* 03JUL08 03JUL08 0 9,476.40

Station 2 MC subassy A1B1C1
Stycast shim bags & final measurements

2-1-8.01 Fill all wing bladders & cure 16JUL08A 31JUL08 01AUG08 1 70 1,137.17

2-1-11.05 Perform Electrical Megger test on each coil 01AUG08* 04AUG08 15AUG08 9 3,790.56

2-1-11.08 Remove from stand & measure weight of completed 23JUL08A 05AUG08 20AUG08 11 80 758.11

S21-11.07M Complete 1st MCHP Assy (Sta 2) 05AUG08 22AUG08 13 0.00

Station 2 MC subassy A2B2C2
AB-C MC Assembly

2-2-7.13 Measure  position of all monuments 31JUL08* 31JUL08 10JUL08 -15 2,792.88

2-2-7.14 Measure  shim puck height 01AUG08 01AUG08 11JUL08 -15 1,579.40

2-2-7.15 remove  puck locating rings & install all nose s 04AUG08 04AUG08 14JUL08 -15 4,738.20

2-2-7.16  "Lightly" tack weld  nose flex shims 05AUG08 05AUG08 15JUL08 -15 789.70

2-2-7.17 remove  "C" coil & place it on a separate fixtur 06AUG08 06AUG08 16JUL08 -15 3,158.80

2-2-7.18 Recheck  part alignment & weld all Type-B flex s 07AUG08 07AUG08 17JUL08 -15 5,585.76

2-2-7.19 After welding  "B" coil nose shims recheck align 08AUG08 08AUG08 18JUL08 -15 1,861.92

2-2-7.20 Back office assessment of  part after weld 11AUG08 11AUG08 21JUL08 -15 3,723.84

2-2-7.21 Measure  "C" fiducials 11AUG08 11AUG08 21JUL08 -15 1,861.92

2-2-7.22 Weld all Type-C (A-flange) flex shims plasma sid 12AUG08 12AUG08 22JUL08 -15 3,158.80

2-2-7.23 After welding determine  metrology acceptance 13AUG08 13AUG08 23JUL08 -15 1,861.92

2-2-7.24 Back office assessment 14AUG08 14AUG08 24JUL08 -15 3,723.84

2-2-7.25 Remove  shims  for alignment  mating coil 15AUG08 14AUG08 24JUL08 -15 0.00

2-2-7.07 Place unfilled shim bags in  wing areas 15AUG08 15AUG08 25JUL08 -15 1,579.40

FY08 FY09 FY10

54etc =88     ;

54 etc =35

mcginnis=140

PRINISKI     etc =293hr   ;

VIOLA        etc =558hr   ;

DREXEL       etc =168     ;

SH//TB       etc =440hr   ;

SH//TB       etc =629hr   ;

41etc =45$k   ;

EM//TB       etc =704hr   ;

EM//TB       etc =50hr   ;

EDWARDS      etc =587hr   ;

EM//TB       etc =300hr   ;

ZMET         etc =525     ;

41etc =15$k   ;

EM//TB       etc =120hr   ;

EM//TB       etc =48hr   ;

EM//TB       etc =48hr   ;

EM//TB       etc =48hr   ;

EM//TB       etc =00hr   ;

EM//TB       etc =00hr   ; ZMET         etc =24

EM//TB       etc =20hr   ;

EM//TB       etc =60hr   ;

EM//TB       etc =10hr   ;

EM//TB       etc =40hr   ;

EM//TB       etc =00hr   ; ZMET         etc =48

EM//TB       etc =00hr   ; ZMET         etc =16

EM//TB       etc =00hr   ; ZMET         etc =32

EM//TB       etc =00hr   ; ZMET         etc =16

EM//TB       etc =40hr   ;

EM//TB       etc =00hr   ; ZMET         etc =16

EM//TB       etc =00hr   ; ZMET         etc =32

EM//TB       etc =00hr   ;

EM//TB       etc =20hr   ;
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Activity
ID

Activity
Description

Forecast
Start

Forecast
Finish

BASELINE
FINISH

Sched
Slip

(work
days)

%
cmplt

ETC

2-2-7.26 Lower  mating “C” coil into position. 18AUG08 18AUG08 28JUL08 -15 3,158.80

2-2-7.261 alignment “C” coil tooling balls 19AUG08 19AUG08 29JUL08 -15 1,861.92

2-2-7.27 position  coil accurately in  x, y, & z directio 20AUG08 20AUG08 30JUL08 -15 1,579.40

2-2-7.28 Install  shims;studs,, &  "wiggle" 21AUG08 21AUG08 31JUL08 -15 2,369.10

2-2-7.29 Torque50% of final value. 22AUG08 22AUG08 01AUG08 -15 789.70

2-2-7.30 Measure  position of all monuments 25AUG08 25AUG08 04AUG08 -15 2,792.88

2-2-7.31 Adjust shims locally. Re-torque all studs50%. 26AUG08 26AUG08 05AUG08 -15 3,158.80

2-2-7.32 Install bushing. Replace nut & tighten back50% 27AUG08 27AUG08 06AUG08 -15 4,738.20

2-2-7.33 After super bolt tightening, measure  position 28AUG08 28AUG08 07AUG08 -15 2,792.88

2-2-7.34 Tighten all bolts to final torque. 29AUG08 29AUG08 08AUG08 -15 1,579.40

2-2-7.35 After tightening hardware, meas position of monu 02SEP08 02SEP08 11AUG08 -15 2,792.88

2-2-7.36 Weld  B / C nose region solenoid side 03SEP08 03SEP08 12AUG08 -15 4,738.20

2-2-7.37 Measure  positions of all monuments 04SEP08 04SEP08 13AUG08 -15 1,861.92

2-2-7.38 Back office of above results & INSTALL wing supp 05SEP08 05SEP08 14AUG08 -15 3,723.84

2-2-7.39 Fill all lose bushings with Stycast 2850FT 08SEP08 08SEP08 15AUG08 -15 3,158.80

Stycast shim bags & final measurements

2-2-8.01 Fill all wing bladders & cure 09SEP08 10SEP08 19AUG08 -15 3,158.80

2-2-8.02 Inject stycast  in all shim spaces 11SEP08 12SEP08 21AUG08 -15 3,158.80

2-2-10.0 Complete local service & interface details 15SEP08 12SEP08 21AUG08 -15 0.00

2-2-11.01 Measure  tooling balls on all coils. 15SEP08 16SEP08 25AUG08 -15 3,723.84

2-2-11.02 Install or identify three primary fiducials 17SEP08 18SEP08 27AUG08 -15 3,723.84

2-2-11.03 Scan  “B” flange Type-C coil &  interfacing base 19SEP08 23SEP08 02SEP08 -15 5,585.76

2-2-11.04 Measure bolt length on all tension fasteners 24SEP08 24SEP08 03SEP08 -15 1,579.40

2-2-11.05 Perform Electrical Megger test on each coil 25SEP08 26SEP08 05SEP08 -15 3,158.80

2-2-11.06 Mark part for identification 29SEP08 26SEP08 05SEP08 -15 0.00

2-2-11.07 Install lift support beams 29SEP08 30SEP08 09SEP08 -15 6,317.60

2-2-11.08 Remove from stand & measure weight of completed 01OCT08 01OCT08 10SEP08 -15 3,342.80

2-2-11.09 Move to holding area. 02OCT08 03OCT08 12SEP08 -15 6,685.60

Station 3 Setup/Preparations/General
Misc Prep activities

R1810-3113 Procure wire rope slings & 6 17ton shackles 01JUL08A 01AUG08 12JUN08 -35 50 18,845.20

Station 3-Assemble Mod Coils and VVSA-FP#1
Set-up and Prep

3-1-1.01  transfer CAD models 31JUL08* 08AUG08 10JUN08 -42 13,033.44

Install Laser Screen

3-1-6.03 Turn each lasers on & measure each laser source 11AUG08* 11AUG08 10SEP08 21 4,129.58

3-1-6.04 Print path on milar paper 12AUG08 11AUG08 10SEP08 21 0.00

3-1-6NEW Dry-run MCHP thru laser screen path without VVSA 12AUG08 15AUG08 16SEP08 21 10,108.16

Install Vacuum Vessel

3-1-7.03 Install VVSA to base support and make connection 18AUG08 18AUG08 19SEP08 23 1,895.28

3-1-7.04 take tooling ball readings and secure VVSA 19AUG08 20AUG08 23SEP08 23 3,790.56

3-1-7.05 Scan VV surface and compare data 21AUG08 25AUG08 26SEP08 23 6,702.91

Trial fit MCHP over VV

3-1-8.01 Install any bumper protection components on the 26AUG08 26AUG08 29SEP08 23 947.64

3-1-8.03 Install MCHP lift fixture, disengage leveler 27AUG08 28AUG08 01OCT08 23 3,790.56

3-1-8.05 Move right MCHP over the VV 29AUG08 03SEP08 06OCT08 23 18,074.59

3-1-8.05M MCHP test fit over VVSA Complete 03SEP08 06OCT08 23 0.00

3-1-6.05 Disengage the right MCHP & position on floor 04SEP08 04SEP08 07OCT08 23 1,895.28

FY08 FY09 FY10

EM//TB       etc =40hr   ;

EM//TB       etc =00hr   ; ZMET         etc =16

EM//TB       etc =20hr   ;

EM//TB       etc =30hr   ;

EM//TB       etc =10hr   ;

ZMET         etc =24     ;

EM//TB       etc =40hr   ;

EM//TB       etc =60hr   ;

EM//TB       etc =00hr   ; ZMET         etc =24

EM//TB       etc =20hr   ;

ZMET         etc =24     ; EM//TB       etc =00h

EM//TB       etc =60hr   ;

EM//TB       etc =00hr   ; ZMET         etc =16

EM//TB       etc =00hr   ; ZMET         etc =32

EM//TB       etc =40hr   ;

EM//TB       etc =40hr   ;

EM//TB       etc =40hr   ;

EM//TB       etc =00hr   ;

EM//TB       etc =00hr   ; ZMET         etc =32

EM//TB       etc =00hr   ; ZMET         etc =32

EM//TB       etc =00hr   ; ZMET         etc =48

EM//TB       etc =20hr   ;

EM//TB       etc =40hr   ;

EM//TB       etc =00hr   ;

EM//TB       etc =80hr   ;

EM//TB       etc =40hr   ;

EM//TB       etc =80hr   ;

41etc =05$k   ; EM//TB       etc =160hr   ;

ZMET         etc =112     ;

EM//TB       etc =24hr   ; ZMET         etc =19

EM//TB       etc =00hr   ;

EM//TB       etc =128hr   ;

EM//TB       etc =24hr   ;

EM//TB       etc =48hr   ;

ZMET         etc =58     ; EM//TB       etc =00h

EM//TB       etc =12hr   ;

EM//TB       etc =48hr   ;

EM//TB       etc =144hr   ; ZMET         etc =58

EM//TB       etc =24hr   ;

Sheet 6 of 6



Job Cost Report as of 7/31/2008

Job #: *NUL  NCSX

Cost Center: 9450    Work Pkg: ****
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: BSIMMONS  Simmons, Robert

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

39 OTHER EXPENSE               0       30      337        0     -337 Ciebiera             EME* SB1 2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES   198170        0        0        0   198170 Delany               EMT* SB  2321    0.0    0.0    0.0    0.0
54 DIRECT ALLOCATIONS      53930     3236    43185     7627     3116 Delany               EMT* SB  3123    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD    25077     1519    20238     3546     1292 Sands                EMT* TB  2321    0.0    0.0    0.0    0.0
64 MHX BURDEN              43597        0        0        0    43597 Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
69 G&A                     12260      478     6376     1117     4766
81 COST TRANSFERS        -420000        0        0        0  -420000

    Total                 -86963     5264    70137    12292  -169393



Job #: CRCD  Credit Card Default

Cost Center: 9450    Work Pkg: ****
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: RSTRYKOW  Strykowsky, Ronald

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

43 CREDIT CARD EXPENDIT        0        0     2000        0    -2000
64 MHX BURDEN                  0        0      440        0     -440
69 G&A                         0        0       44        0      -44

    Total                      0        0     2484        0    -2484



Job #: 1204  VV Sys  Procurements (non VVSA)

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MVIOLA  Viola, Michael

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0    12926        0   -12926 Bartzak              EMT* TB  2321    0.0    0.0    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0    17588        0   -17588 Ciebiera             EME* SB  2321    0.0    0.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0     4460        0    -4460 Delany               EMT* SB  2321    0.0    0.0    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        0      292        0     -292 Delany               EMT* SB  3123    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES    95000        0    82629     5600     6770 Dodson               EME* EM  2321    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0     4661        0    -4661 Franckowiak          EMT* TB  2321    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN          0        0     3227        0    -3227 Franckowiak          EMT* TB  3123    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0        0    17764        0   -17764 Gentile              EME* EM  2321    0.0    4.3    0.0    0.0
64 MHX BURDEN              20900        0    19268     1232      399 Gernhardt            EED* SM  2521    0.0   44.8    0.0    0.0
69 G&A                      2090        0     7523      123    -5556 Horner               EMT* TB  2321    0.0    0.0    0.0    0.0

Horner               EMT* TB  3123    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB  2321    0.0   14.0    0.0    0.0
Keilbach             EMC* EC1 2723    0.0    0.0    0.0    0.0
Labik                EME* EM  2321    0.0   48.5    0.0    0.0
Meighan              EMC* SM  2321    0.0   95.3    0.0    0.0
Patterson            EEH* SB  2521    0.0   24.0    0.0    0.0
Reese                EED* TB  2521    0.0  292.2    0.0    0.0
Reese                EED* TB  3125    0.0    0.0    0.0   72.7
Simmonds             EMT* TB  3123    0.0    0.0    0.0    3.0
Smith                EMT* SB  2321    0.0    0.0    0.0    0.0
Smith                EMT* SB1 2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    0.0
Vaccaro              EMT* TB  2321    0.0   10.0    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0    4.0
Zimmer               EMT* TB  2321    0.0    7.3    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    2.6

    Total                 117990        0   170344     6955   -59309



Job #: 1302  PF Coil Design

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MKALISH  Kalish, Michael

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

26 MECHANICAL DIV LABOR    81069        0    32249        0    48819 Dahlgren             EAA* EM  2621    0.0   60.6    0.0    0.0
31 TECH CENTER OVERTIME        0        0     3860        0    -3860 Dahlgren             EAA* EM1 2621    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       8917        0     3952        0     4964 Kalish               EAD* EM  2621    0.0  112.6    0.0    0.0
62 ONSITE OVERHEAD BURD    41843        0    18629        0    23214 Kalish               EAD* EM1 2621    0.0   17.3    0.0    0.0
69 G&A                     13183        0     5869        0     7313 Morris               EADD SB  2621    0.0   10.0    0.0    0.0

Paul                 EADD SB  2621    0.0  202.8    0.0    0.0
Paul                 EADD SB  3126    0.0    0.0    0.0   49.1
Rushinski            EADD DM  2621    0.0    0.0    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0

    Total                 145013        0    64561        0    80452



Job #: 1352  PF Coil Fabrication

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MKALISH  Kalish, Michael 406148      41  3/14/2008         280         280

Requested by: rstrykowsky

     Total                       280         280
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     15820        0     1868        0    13951 Chrzanowski          EAD* EM  2621    0.0  138.6    0.0    0.0
26 MECHANICAL DIV LABOR    22450        0    21517        0      932 Chrzanowski          EAD* EM1 2621    0.0   64.9    0.0    0.0
35 TRAVEL                   5000     1530     2186        0     2813 Dahlgren             EAA* EM  2621    0.0   17.3    0.0    0.0
41 MATERIALS & SERVICES   250000    77091   107098   250000  -107098 Meighan              EMC* SM  2321    0.0   25.9    0.0    0.0
48 PORTION OF SC > $250   578000        0        0        0   578000
53 TECH CENTER BURDEN       4447        0     2600        0     1846
61 TRAVEL SERVICES BURD      375      114      163        0      211
62 ONSITE OVERHEAD BURD    19863        0    12083        0     7779
64 MHX BURDEN              55000    16960    23561    55000   -23561
69 G&A                     12295     1860     6398     5500      397

    Total                 963252    97556   177479   310500   475272



Job #: 1354  Trim Coil and I&C

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MKALISH  Kalish, Michael

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV      5786        0     1915        0     3871 Cogswell             EAD* ES  2726   22.0   22.0    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0      481        0     -481 Cruickshank          EADD ES  2726    0.0   21.5    0.0    0.0
26 MECHANICAL DIV LABOR   143253        0    97771        0    45481 Horner               EMT* TB  2321    0.0    8.0    0.0    0.0
27 TECH CENTER SCL             0       88    25125        0   -25125 Jurczynski           EMT* SB  2321    0.0   24.8    0.0    0.0
31 TECH CENTER OVERTIME        0        0      101        0     -101 Jurczynski           EMT* SB  3123    0.0    0.0    0.0    1.1
35 TRAVEL                   4000        0        0        0     4000 Kalish               EAD* EM  2621    0.0  370.4    0.0    0.0
41 MATERIALS & SERVICES   578000        0     2584        0   575415 Kalish               EAD* EM1 2621    0.0  259.9    0.0    0.0
43 CREDIT CARD EXPENDIT        0      235      235        0     -235 Neumeyer             EED* EM  2521    0.0    5.1    0.0    0.0
48 PORTION OF SC > $250     9000        0        0        0     9000 Rushinski            EADD DM  2621    0.0  571.9    0.0    0.0
53 TECH CENTER BURDEN      16481        0    11036        0     5444 Sands                EMT* TB  2321    0.0    1.6    0.0    0.0
61 TRAVEL SERVICES BURD      300        0        0        0      300 Sands                EMT* TB  3123    0.0    0.0    0.0    0.3
62 ONSITE OVERHEAD BURD    76967       40    63440        0    13526 Upcavage             EADD ES  2726    0.0  409.5    0.0   23.0
64 MHX BURDEN             127160       51      620        0   126539
69 G&A                     37394       18    20049        0    17345

    Total                 998343      433   223362        0   774981



Job #: 1361  TF Coil Fabrication

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: JCHRZANO  Chrzanowski, James S006639     48  5/1/2006      609941      136158  EVERSON TESLA

Requested by: rstrykowsky

     Total                    609941      136158
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV      2044     1978    27781        0   -25736 Bartzak              EMT* TB  2321    3.0    6.6    0.0    0.0
26 MECHANICAL DIV LABOR    53998     3044    36967        0    17031 Bartzak              EMT* TB  3123    0.0    0.0    0.0    0.3
31 TECH CENTER OVERTIME        0       62      442        0     -442 Chrzanowski          EAD* EM1 2621    6.4    6.4    0.0    0.0
35 TRAVEL                   3000        0     1659        0     1340 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES     6000        0     9963        0    -3963 Delany               EMT* SB  2321    0.0   24.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0      485        0     -485 Fernandez            EMT* TB  2321    0.0   32.6    0.0    0.0
48 PORTION OF SC > $250   633000    35482   473783   136158    23059 Fernandez            EMT* TB  3123    0.0    0.0    0.0    0.3
53 TECH CENTER BURDEN       6195      588     7585        0    -1390 Horner               EMT* TB  2321    3.0    3.0    0.0    0.0
61 TRAVEL SERVICES BURD      225        0      124        0      100 Jurczynski           EMC* SB  2321    0.0    4.0    0.0    0.0
62 ONSITE OVERHEAD BURD    28941     2638    33841        0    -4900 Jurczynski           EMC* SB  3123    0.0    0.0    0.0    0.0
64 MHX BURDEN               1320        0     2298        0     -978 Kalish               EAD* EM  2621    0.0  277.3    0.0    0.0
69 G&A                      9572      831    11070        0    -1497 Kalish               EAD* EM1 2621   25.9   95.3    0.0    0.0

Keilbach             EMC* EC  2723    0.0    0.0    0.0    0.0
Keilbach             EMC* EC1 2723    0.0    0.0    0.0    0.0
Meighan              EMC* SM  2321   17.3  268.6    0.0    0.0
Morris               EADD SB  2621    0.0    0.0    0.0    0.0
Priniski             EME* EM  2321    0.0   29.4    0.0    0.0
Rushinski            EADD DM  2621    0.0    0.0    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0    8.0    0.0    0.0
Simmonds             EMT* TB  2321    0.8   21.1    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.1    3.8
Smith                EME* EM  2321    0.0    1.9    0.0    0.0
Tucker               EMC* TB  2321   10.0   23.3    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    1.0    3.6
Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    0.0

    Total                 744297    44626   606004   136158     2135



Job #: 1408  Mod Coil Winding Supplies

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: JCHRZANO  Chrzanowski, James

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     17837     3393    22557        0    -4720 Bartzak              EMT* TB  2321    4.0    4.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0       44        0      -44 Bartzak              EMT* TB  3123    0.0    0.0    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        4     9420        0    -9420 Bartzak              EMT* TB1 2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES   120000       57   102287       87    17624 Bartzak              EMT* TB1 3123    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0      397    32380        0   -32380 Beyer                EEH* TB  2521    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       2229      424     2824        0     -594 Beyer                EEH* TB  3125    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD     9331     1775    11823        0    -2491 Beyer                EEH* TB1 2521    0.0    0.0    0.0    0.0
64 MHX BURDEN              26400      101    31699       19    -5319 Beyer                EEH* TB1 3125    0.0    0.0    0.0    0.0
69 G&A                      5579      569     6894        1    -1316 Bush                 EEH* TB1 2521    0.0    0.0    0.0    0.0

Bush                 EEH* TB1 3125    0.0    0.0    0.0    0.0
Carson               EEH* SB1 2521    0.0    0.0    0.0    0.0
Clark                EMT* TB  2321   10.0   49.0    0.0    0.0
Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
Delany               EMT* SB  2321    0.0   21.0    0.0    0.0
Delany               EMT* SB  3123    0.0    0.0    0.0    0.0
Delany               EMT* SB1 2321    0.0    0.0    0.0    0.0
Delany               EMT* SB1 3123    0.0    0.0    0.0    0.0
Delany               EMT* SM1 2321    0.0    0.0    0.0    0.0
DiMattia             EME* TB  2321    0.0    0.0    0.0    0.0
DiMattia             EME* TB  3123    0.0    0.0    0.0    0.0
Fernandez            EMT* TB  2321   13.0   67.1    0.0    0.0
Fernandez            EMT* TB  3123    0.0    0.0    0.0    0.8
Franckowiak          EMT* TB  2321    6.0   22.0    0.0    0.0
Franckowiak          EMT* TB  3123    0.0    0.0    0.0    0.0
Hause                EMC* TB  2321    0.0    0.0    0.0    0.0
Horner               EMT* TB  2321    0.0    8.0    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    0.0
Jones                EADD SB  2621    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB  2321    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB1 2321    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB1 3123    0.0    0.0    0.0    0.0
Kearns               EME* TB  2321   18.0   62.0    0.0    0.0
Kearns               EME* TB  3123    0.0    0.0    0.0    0.0
Keilbach             EMC* EC  2723    0.0    0.0    0.0    0.0



Keilbach             EMC* EC1 2723    0.0    0.0    0.0    0.0
Lane                 EMT* TB  2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB  3123    0.0    0.0    0.0    0.0
Meighan              EMC* SM  2321    0.0    0.0    0.0    0.0
Moser                EMT* TB  2321    0.0    0.0    0.0    0.0
Paul                 EADD SB  2621    0.0    0.0    0.0    0.0
Paul                 EADD SM1 2621    0.0    0.0    0.0    0.0
Perry                EMC* EM  2321    0.0    0.0    0.0    0.0
Perry                EMC* EM1 2321    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321   10.0   48.0    0.0    0.0
Sands                EMT* TB  3123    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  2321   13.0   43.0    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    0.0
Smith                EMT* SB  2321    0.0   35.0    0.0    0.0
Smith                EMT* SB  3123    0.0    0.0    0.0    0.0
Smith                EMT* SB1 2321    0.0    0.0    0.0    0.0
Smith                EMT* SB1 3123    0.0    0.0    0.0    0.0
Smith                EMT* SM1 2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    4.0  138.0    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    0.0
Tucker               EMC* TB  2321    0.0    0.0    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    0.0    0.0
Vaccaro              EMT* TB  2321    0.0    0.0    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0    0.0
Vinson               EMC* TB  2321    0.0    0.0    0.0    0.0
Vinson               EMC* TB  3123    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    0.0

    Total                 181378     6722   219934      109   -38664



Job #: 1412  Complete Winding Facilities

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: JCHRZANO  Chrzanowski, James

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0     1131        0    -1131 Anderson             EMC* TB  2321    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN          0        0      141        0     -141 Anderson             EMC* TB  3123    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0        0      591        0     -591 Bartzak              EMT* TB  2321    0.0    0.0    0.0    0.0
69 G&A                         0        0      186        0     -186 Bartzak              EMT* TB  3123    0.0    0.0    0.0    0.0

Bush                 EEH* TB  2521    0.0    0.0    0.0    0.0
Bush                 EEH* TB  3125    0.0    0.0    0.0    0.0
Carson               EEH* SM  2521    0.0    0.0    0.0    0.0
Chrzanowski          EAD* EM  2621    0.0    0.0    0.0    0.0
Ciebiera             EME* SM  2321    0.0    0.0    0.0    0.0
Clark                EMT* TB  2321    0.0   26.0    0.0    0.0
Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
Delany               EMT* SB1 2319    0.0    0.0    0.0    0.0
Delany               EMT* SM  2321    0.0    0.0    0.0    0.0
Delany               EMT* SM1 2321    0.0    0.0    0.0    0.0
Fernandez            EMT* TB  2321    0.0    0.0    0.0    0.0
Franckowiak          EMT* TB  2321    0.0    0.0    0.0    0.0
Gentile              EME* EM  2321    0.0    0.0    0.0    0.0
Gilani               EMT* TB  2321    0.0    0.0    0.0    0.0
Gilsenan             EEH* TB  2521    0.0    0.0    0.0    0.0
Gilsenan             EEH* TB  3125    0.0    0.0    0.0    0.0
Hause                EMC* TB  2321    0.0    0.0    0.0    0.0
Hause                EMC* TB  3123    0.0    0.0    0.0    0.0
Horner               EMT* TB  2321    0.0    0.0    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    0.0
Jones                EADD SM  2621    0.0    0.0    0.0    0.0
Kearns               EME* TB  2321    0.0    0.0    0.0    0.0
Kearns               EME* TB  3123    0.0    0.0    0.0    0.0
Keilbach             EMC* EC  2723    0.0    0.0    0.0    0.0
Keilbach             EMC* EC1 2723    0.0    0.0    0.0    0.0
Kemp                 EMT* SM  2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB  2321    0.0    0.0    0.0    0.0
Meighan              EMC* SM  2321    0.0    0.0    0.0    0.0
Meighan              EMC* SM1 2321    0.0    0.0    0.0    0.0
Morris               EADD SM  2621    0.0    0.0    0.0    0.0



Mount                EMT* SM  2321    0.0    0.0    0.0    0.0
Paul                 EADD SM  2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  2321    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    0.0
Smith                EMT* SM  2321    0.0    0.0    0.0    0.0
Smith                EMT* SM1 2321    0.0    0.0    0.0    0.0
Snead                EMC* TB  2321    0.0    0.0    0.0    0.0
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Terlitz              EMC* TB  2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    0.0
Tucker               EMC* TB  2321    0.0    0.0    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    0.0    0.0
Yager                EME* SM  2321    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    0.0

    Total                      0        0     2050        0    -2050



Job #: 1416  Mod Coil Final Design Type A& B Coil

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: DWILLIAMSON

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

26 MECHANICAL DIV LABOR    22944        0        0        0    22944 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       2523        0        0        0     2523 Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD    11842        0        0        0    11842 Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
69 G&A                      3731        0        0        0     3731 Sands                EMT* TB  2321    0.0    0.0    0.0    0.0

Sands                EMT* TB  3123    0.0    0.0    0.0    0.0

    Total                  41042        0        0        0    41042



Job #: 1421  Mod Coil Interface Design and Procurement

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: DWILLIAMSON

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     56263        0   145341        0   -89078 Anderson             EMC* TB  2321    0.0    0.0    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0     3496        0    -3496 Anderson             EMC* TB  3123    0.0    0.0    0.0    0.0
26 MECHANICAL DIV LABOR        0        0     9428        0    -9428 Bartzak              EMT* TB  2321    0.0   44.3    0.0    0.0
31 TECH CENTER OVERTIME        0        0     5188        0    -5188 Bartzak              EMT* TB  3123    0.0    0.0    0.0    9.6
35 TRAVEL                   1000        0     -264        0     1264 Beyer                EEH* TB  2521    0.0   81.3    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        0      785        0     -785 Beyer                EEH* TB  3125    0.0    0.0    0.0   35.1
39 OTHER EXPENSE               0        0      123        0     -123 Beyer                EEH* TB1 2521    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES     4000        0    33631        0   -29631 Beyer                EEH* TB1 3125    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0     5569        0    -5569 Ciebiera             EME* SB  2321    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       7032        0    19976        0   -12943 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD       75        0      -19        0       94 Delany               EMT* SB  2321    0.0   69.0    0.0    0.0
62 ONSITE OVERHEAD BURD    29432        0    85353        0   -55920 Dodson               EME* EM  2321    0.0    0.0    0.0    0.0
64 MHX BURDEN                880        0     8796        0    -7916 Fernandez            EMT* TB  2321    0.0   25.0    0.0    0.0
69 G&A                      9468        0    27742        0   -18273 Fernandez            EMT* TB  3123    0.0    0.0    0.0    0.0

Franckowiak          EMT* TB  2321    0.0  113.6    0.0    0.0
Franckowiak          EMT* TB  3123    0.0    0.0    0.0    1.3
Gentile              EME* EM  2321    0.0    0.0    0.0    0.0
Horner               EMT* TB  2321    0.0  169.9    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0   23.0
Jurczynski           EMC* SB  2321    0.0  337.7    0.0    0.0
Jurczynski           EMC* SB  3123    0.0    0.0    0.0    5.2
Jurczynski           EMT* SB  2321    0.0   63.7    0.0    0.0
Jurczynski           EMT* SB  3123    0.0    0.0    0.0    6.2
Kearns               EME* TB  2321    0.0    0.0    0.0    0.0
Kearns               EME* TB  3123    0.0    0.0    0.0    0.0
Kozub                EMC* EM  2321    0.0  225.3    0.0    0.0
Langish              EME* EM  2321    0.0    0.0    0.0    0.0
Meighan              EMC* SM  2321    0.0    0.0    0.0    0.0
Morris               EADD SB  2621    0.0    0.0    0.0    0.0
Parsells             EM** EH2 2324    0.0  473.0    0.0    0.0
Perry                EMC* EM  2321    0.0   77.9    0.0    0.0
Sands                EMT* TB  2321    0.0   20.4    0.0    0.0
Sands                EMT* TB  3123    0.0    0.0    0.0    2.5
Simmonds             EMT* TB  2321    0.0   55.5    0.0    0.0



Simmonds             EMT* TB  3123    0.0    0.0    0.0    4.4
Smith                EMC* TB  2321    0.0    0.0    0.0    0.0
Smith                EMC* TB  3123    0.0    0.0    0.0    0.0
Smith                EMT* SB  2321    0.0   67.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0   16.0    0.0    0.0
Tucker               EMC* TB  2321    0.0    0.0    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    0.0    0.0
Zatz                 EAA* EM  2621    0.0   95.3    0.0    0.0
Zatz                 SQ** EM  1121    0.0    0.0    0.0    0.0

    Total                 108152        0   345149        0  -236997



Job #: 1429  Mod Coil Interface R&D

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: GGETTELF  Gettelfinger, Geoffrey

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     16757        0    10555        0     6202 Bartzak              EMT* TB  2321    0.0    0.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0     1435        0    -1435 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0     2604        0    -2604 Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       2094        0     1470        0      624 Delany               EMT* SB  2321    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD     8766        0     6259        0     2506 Franckowiak          EMT* TB  2321    0.0    2.0    0.0    0.0
64 MHX BURDEN                  0        0      573        0     -573 Franckowiak          EMT* TB  3123    0.0    0.0    0.0    0.0
69 G&A                      2761        0     2029        0      732 Gettelfinger         EME* EM  2321    0.0    0.0    0.0    0.0

Gibilisco            EEH* SB  2521    0.0    0.0    0.0    0.0
Horner               EMT* TB  2321    0.0   28.6    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    1.3
Jurczynski           EMC* SB  2321    0.0   24.0    0.0    0.0
Jurczynski           EMC* SB  3123    0.0    0.0    0.0    0.0
Jurczynski           EMT* SB  2321    0.0  124.7    0.0    0.0
Jurczynski           EMT* SB  3123    0.0    0.0    0.0   15.2
Kozub                EMC* EM  2321    0.0    0.0    0.0    0.0
Morris               EADD SB  2621    0.0    0.0    0.0    0.0
Smith                EMT* SB  2321    0.0    0.0    0.0    0.0
Smith                EMT* SB  3123    0.0    0.0    0.0    0.0
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Steer                EMT* TB  3123    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    0.0
Vaccaro              EMT* TB  2321    0.0    6.6    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0    1.3
Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0

    Total                  30379        0    24927        0     5452



Job #: 1431  Mod Coil Interface Hardware Procurements

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: LDUDEK  Dudek, Lawrence PE007330    41  4/12/2007           5           5  BITEC

Requested by: rstrykowsky

     Total                         5           5
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     78138        0    30555        0    47583 Bartzak              EMT* TB  2321    0.0   27.6    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0     3436        0    -3436 Bartzak              EMT* TB  3123    0.0    0.0    0.0    0.3
31 TECH CENTER OVERTIME        0        0     3554        0    -3554 Beyer                EEH* TB  2521    0.0   44.8    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        0      166        0     -166 Beyer                EEH* TB  3125    0.0    0.0    0.0   17.2
39 OTHER EXPENSE               0        0       45        0      -45 Franckowiak          EMT* TB  2321    0.0   25.6    0.0    0.0
41 MATERIALS & SERVICES   447000        0   282159    38005   126835 Franckowiak          EMT* TB  3123    0.0    0.0    0.0    3.8
43 CREDIT CARD EXPENDIT        0        0     9746        0    -9746 Horner               EMT* TB  2321    0.0  225.0    0.0    0.0
53 TECH CENTER BURDEN       9767        0     4416        0     5351 Horner               EMT* TB  3123    0.0    0.0    0.0    5.0
62 ONSITE OVERHEAD BURD    40876        0    19534        0    21342 Jurczynski           EMC* SB  2321    0.0  117.1    0.0    0.0
64 MHX BURDEN              98340        0    64256     8361    25722 Jurczynski           EMC* SB  3123    0.0    0.0    0.0   12.8
69 G&A                     22712        0    12579      836     9296 Jurczynski           EMT* SB  2321    0.0   53.9    0.0    0.0

Jurczynski           EMT* SB  3123    0.0    0.0    0.0    3.0
Langish              EM** EM  2321    0.0    8.6    0.0    0.0
Patterson            EEH* SB  2521    0.0   24.0    0.0    0.0
Perry                EMC* EM  2321    0.0   34.6    0.0    0.0
Vaccaro              EMT* TB  2321    0.0  103.3    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0   12.6

    Total                 696834        0   430452    47202   219179



Job #: 1451  Mod Coil Winding

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: JCHRZANO  Chrzanowski, James S005575     41  3/26/2007        3800        3800  PERMADUR INDUSTRIES INC

Requested by: rstrykowsky

     Total                      3800        3800
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV    663817    36707   590908        0    72908 Anderson             EMC* TB  2321  109.3 1302.9    0.0    0.0
25 ELECTRICAL DIV LABOR    41260        0    32504        0     8756 Anderson             EMC* TB  3123    0.0    0.0   26.6  272.3
26 MECHANICAL DIV LABOR   156754     2638   114205        0    42549 Bartzak              EMT* TB  2321    0.0    4.0    0.0    0.0
31 TECH CENTER OVERTIME        0     4108    81557        0   -81557 Bartzak              EMT* TB  3123    0.0    0.0    0.0    0.0
35 TRAVEL                      0        0     1091        0    -1091 Benchoff             EEH* TB  2521    0.0  310.9    0.0    0.0
41 MATERIALS & SERVICES        0        0      269     3800    -4069 Benchoff             EEH* TB  3125    0.0    0.0    0.0   17.0
43 CREDIT CARD EXPENDIT        0        0      548        0     -548 Benchoff             EEH* TB1 2521    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN     102902     5310    97102        0     5799 Benchoff             EEH* TB1 3125    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD        0        0       81        0      -81 Beyer                EEH* TB  2521    0.0    5.3    0.0    0.0
62 ONSITE OVERHEAD BURD   448601    22675   426069        0    22532 Beyer                EEH* TB  3125    0.0    0.0    0.0    2.6
64 MHX BURDEN                  0        0      179      836    -1015 Beyer                EEH* TB1 2521    0.0    0.0    0.0    0.0
69 G&A                    141333     7143   134370       83     6879 Beyer                EEH* TB1 3125    0.0    0.0    0.0    0.0

Chrzanowski          EAD* EM  2621    0.0  463.6    0.0    0.0
Chrzanowski          EAD* EM1 2621   28.1  322.8    0.0    0.0
Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
Cylinder             EME* SM  2321    0.0    0.0    0.0    0.0
Delany               EMT* SB  2321    0.0   33.0    0.0    0.0
Delany               EMT* SB  3123    0.0    0.0    0.0    0.0
Delany               EMT* SB1 2321    0.0    0.0    0.0    0.0
Delany               EMT* SB1 3123    0.0    0.0    0.0    0.0
Desandro             EMC* TB  2321    0.0    0.0    0.0    0.0
Desandro             EMC* TB  3123    0.0    0.0    0.0    0.0
DiMattia             EME* TB  2321   35.0  959.0    0.0    0.0
DiMattia             EME* TB  3123    0.0    0.0    0.0   45.9
Dodson               EME* EH  2324    0.0    0.0    0.0    0.0
Fernandez            EMT* TB  2321    0.0   59.0    0.0    0.0
Fernandez            EMT* TB  3123    0.0    0.0    0.0    0.0
Franckowiak          EMT* TB  2321    0.0    0.0    0.0    0.0
Franckowiak          EMT* TB  3123    0.0    0.0    0.0    0.0
Gilani               EMT* TB  2321    0.0    0.0    0.0    0.0
Gilsenan             EEH* TB  2521    0.0  440.0    0.0    0.0
Gilsenan             EEH* TB  3125    0.0    0.0    0.0    0.0
Gilsenan             EEH* TB1 2521    0.0    0.0    0.0    0.0



Gilsenan             EEH* TB1 3125    0.0    0.0    0.0    0.0
Gilton               EEH* TB1 2521    0.0    0.0    0.0    0.0
Gilton               EEH* TB1 3125    0.0    0.0    0.0    0.0
Hause                EMC* TB  2321   24.0  857.6    0.0    0.0
Hause                EMC* TB  3123    0.0    0.0    6.0  114.3
Horner               EMC* TB  2321    0.0 1047.6    0.0    0.0
Horner               EMC* TB  3123    0.0    0.0    0.0   71.3
Hughes               EMC* TB  2321  128.0 1400.0    0.0    0.0
Hughes               EMC* TB  3123    0.0    0.0    0.0  132.0
Hush                 EMC* TB  2321    0.0    0.0    0.0    0.0
Hush                 EMC* TB  3123    0.0    0.0    0.0    0.0
Jakober              EMC* TB  2321  128.0 1155.1    0.0    0.0
Jakober              EMC* TB  3123    0.0    0.0   29.0  225.8
Jones                EADD SB  2621    0.0    0.0    0.0    0.0
Jones                EADD SB  3126    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB  2321    0.0    0.0    0.0    0.0
Karlik               EMC* TB  2321    0.0    0.0    0.0    0.0
Karlik               EMC* TB  3123    0.0    0.0    0.0    0.0
Kearns               EME* TB  2321   72.0 1187.2    0.0    0.0
Kearns               EME* TB  3123    0.0    0.0    0.0  169.7
Lane                 EMT* TB  2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB  3123    0.0    0.0    0.0    0.0
Meighan              EMC* SM  2321   60.6  828.7    0.0    0.0
Meighan              EMC* SM1 2321    0.0    0.0    0.0    0.0
Miller               EMC* TB  2321    0.0    0.0    0.0    0.0
Miller               EMC* TB  3123    0.0    0.0    0.0    0.0
Moser                EMT* TB  2321    0.0    0.0    0.0    0.0
Moser                EMT* TB  3123    0.0    0.0    0.0    0.0
Perry                EMC* EM  2321    0.0    0.0    0.0    0.0
Priniski             EME* EM1 2321    0.0    0.0    0.0    0.0
Raftopoulos          EAD* EM  2621    0.0  262.1    0.0    0.0
Raftopoulos          EAD* EM1 2621    0.0  129.9    0.0    0.0
Sands                EMT* TB  2321    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  2321    0.0   23.1    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    1.8
Smith                EMC* TB  2321  119.2 1329.5    0.0    0.0
Smith                EMC* TB  3123    0.0    0.0    0.7  129.4
Smith                EMT* SB  2321    0.0    0.0    0.0    0.0
Smith                EMT* SM1 2321    0.0    0.0    0.0    0.0
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Stevens              EMC* TB  2321    0.0  953.6    0.0    0.0
Stevens              EMC* TB  3123    0.0    0.0    0.0   77.3
Terlitz              EMC* TB  2321    0.0    0.0    0.0    0.0
Terlitz              EMC* TB  3123    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    0.0
Tucker               EMC* TB  2321  127.8 1110.4    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0   13.7  184.1



Vaccaro              EMT* TB  2321    0.0   12.0    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0    0.0
Vinson               EMC* TB  2321    0.0    0.0    0.0    0.0
Vinson               EMC* TB  3123    0.0    0.0    0.0    0.0
Voorhees             EMC* TB  2321    0.0  755.9    0.0    0.0
Voorhees             EMC* TB  3123    0.0    0.0    0.0   45.0
Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    0.0

    Total                1554670    78583  1478889     4719    71061



Job #: 1459  MCWF unplanned re-work

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: JCHRZANO  Chrzanowski, James S005440     41  7/24/2008       13000        3095  EASTERN LIFT TRUCK CO I

Requested by: rstrykowsky

     Total                     13000        3095
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV    184295     6785   116563        0    67732 Anderson             EMC* TB  2321    0.0   66.0    0.0    0.0
25 ELECTRICAL DIV LABOR    37091        0     2825        0    34266 Anderson             EMC* TB  3123    0.0    0.0    0.0    6.0
26 MECHANICAL DIV LABOR        0        0      253        0     -253 Bartzak              EMT* TB  2321    2.0   13.5    0.0    0.0
31 TECH CENTER OVERTIME        0        0     5566        0    -5566 Bartzak              EMT* TB  3123    0.0    0.0    0.0    1.4
37 STOCKROOM WITHDRAWAL        0       48     1343        0    -1343 Benchoff             EEH* TB  2521    0.0    0.0    0.0    0.0
39 OTHER EXPENSE               0      243     1443        0    -1443 Benchoff             EEH* TB  3125    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES        0      954    24309     3434   -27744 Benchoff             EEH* TB1 2521    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0       60    16761        0   -16761 Benchoff             EEH* TB1 3125    0.0    0.0    0.0    0.0
48 PORTION OF SC > $250        0     -563        0        0        0 Beyer                EEH* TB  2521    0.0   65.7    0.0    0.0
53 TECH CENTER BURDEN      25447      848    15366        0    10081 Beyer                EEH* TB  3125    0.0    0.0    0.0   16.2
62 ONSITE OVERHEAD BURD   114778     3662    66038        0    48739 Bush                 EEH* TB1 2521    0.0    0.0    0.0    0.0
64 MHX BURDEN                  0      234     9331      755   -10086 Bush                 EEH* TB1 3125    0.0    0.0    0.0    0.0
69 G&A                     36161     1177    21738       75    14346 Clark                EMT* TB  2321    2.0   16.0    0.0    0.0

Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
Delany               EMT* SB  2321    0.0   89.0    0.0    0.0
Delany               EMT* SB  3123    0.0    0.0    0.0    3.0
Delany               EMT* SB1 2321    0.0    0.0    0.0    0.0
Delany               EMT* SB1 3123    0.0    0.0    0.0    0.0
DiMattia             EME* TB  2321    0.0    0.0    0.0    0.0
DiMattia             EME* TB  3123    0.0    0.0    0.0    0.0
Fernandez            EMT* TB  2321   30.0  437.0    0.0    0.0
Fernandez            EMT* TB  3123    0.0    0.0    0.0    6.9
Franckowiak          EMT* TB  2321    0.0   51.9    0.0    0.0
Franckowiak          EMT* TB  3123    0.0    0.0    0.0    4.5
Gilani               EMC* TB  2321    0.0    2.6    0.0    0.0
Gilani               EMC* TB  3123    0.0    0.0    0.0    1.3
Gilani               EMT* TB  2321    0.0    0.0    0.0    0.0
Gilani               EMT* TB  3123    0.0    0.0    0.0    0.0
Gilsenan             EEH* TB1 2521    0.0    0.0    0.0    0.0
Gilsenan             EEH* TB1 3125    0.0    0.0    0.0    0.0
Hause                EMC* TB  2321    0.0    0.0    0.0    0.0
Hause                EMC* TB  3123    0.0    0.0    0.0    0.0
Horner               EMT* TB  2321    0.0    0.0    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    0.0



Hughes               EMC* TB  2321    0.0    0.0    0.0    0.0
Hughes               EMC* TB  3123    0.0    0.0    0.0    0.0
Hush                 EMC* TB  2321    0.0    0.0    0.0    0.0
Hush                 EMC* TB  3123    0.0    0.0    0.0    0.0
Jakober              EMC* TB  2321    0.0    5.8    0.0    0.0
Jakober              EMC* TB  3123    0.0    0.0    0.0    2.1
Jones                EADD SB  2621    0.0    4.0    0.0    0.0
Jurczynski           EMC* SB  2321    0.0    8.0    0.0    0.0
Jurczynski           EMC* SB1 2321    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB1 3123    0.0    0.0    0.0    0.0
Karlik               EMC* TB  2321    0.0    0.0    0.0    0.0
Karlik               EMC* TB  3123    0.0    0.0    0.0    0.0
Kearns               EME* TB  2321    0.0   16.6    0.0    0.0
Kearns               EME* TB  3123    0.0    0.0    0.0    1.3
Lane                 EMT* TB  2321    0.0   13.1    0.0    0.0
Lane                 EMT* TB  3123    0.0    0.0    0.0    2.8
Langish              EM** EM  2321   38.9  290.3    0.0    0.0
Langish              EME* EM  2321    0.0  231.8    0.0    0.0
Morris               EADD SB  2621    0.0    0.0    0.0    0.0
Moser                EMT* TB  2321    0.0    0.0    0.0    0.0
Moser                EMT* TB  3123    0.0    0.0    0.0    0.0
Perry                EMC* EM  2321    0.0   23.8    0.0    0.0
Perry                EMC* EM1 2321    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    2.0   28.0    0.0    0.0
Sands                EMT* TB  3123    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  2321    6.0   49.7    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    6.2
Smith                EMC* TB  2321    0.0    3.0    0.0    0.0
Smith                EMC* TB  3123    0.0    0.0    0.0    0.0
Smith                EMT* SB  2321    0.0    8.0    0.0    0.0
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Steer                EMT* TB  3123    0.0    0.0    0.0    0.0
Stevens              EMC* TB  2321    0.0    0.0    0.0    0.0
Stevens              EMC* TB  3123    0.0    0.0    0.0    0.0
Terlitz              EMC* TB  2321    0.0    0.0    0.0    0.0
Terlitz              EMC* TB  3123    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0   16.0    0.0    0.0
Tucker               EMC* TB  2321    0.0   98.9    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    0.0   19.0
Vaccaro              EMT* TB  2321   38.0  623.3    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0   29.6
Vinson               EMC* TB  2321    0.0    0.0    0.0    0.0
Vinson               EMC* TB  3123    0.0    0.0    0.0    0.0
Voorhees             EMC* TB  2321    0.0    0.0    0.0    0.0
Voorhees             EMC* TB  3123    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  2321    0.0   28.9    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    0.0



    Total                 397774    13451   281542     4265   111967



Job #: 1501  Structures Design

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MKALISH  Kalish, Michael

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0      826        0     -826 Avasarala            EA** EM1 2621  164.6  254.7    0.0    0.0
26 MECHANICAL DIV LABOR    24453    47081   142197        0  -117743 Cruickshank          EADD AS  2726    0.0  100.0    0.0    0.0
27 TECH CENTER SCL             0        0    11808        0   -11808 Cruickshank          EADD ES  2726    0.0  137.0    0.0    0.0
53 TECH CENTER BURDEN       2689     5178    15745        0   -13055 Dahlgren             EAA* EM  2621    0.0  277.3    0.0    0.0
62 ONSITE OVERHEAD BURD    12621    24301    79318        0   -66697 Dahlgren             EAA* EM1 2621  151.6  398.6    0.0    0.0
69 G&A                      3976     7656    24989        0   -21013 Fan                  EAA* EM1 2621  138.6  230.7    0.0    0.0

Heitzenroeder        EA** EM  2621    0.0    0.0    0.0    0.0
Heitzenroeder        EA** EM1 2619    0.0    0.0    0.0    0.0
Heitzenroeder        EA** EM1 2621    0.0    0.0    0.0    0.0
Kalish               EAD* EM1 2621    0.0    0.0    0.0    0.0
Perry                EMC* EM  2321    0.0    0.0    0.0    0.0
Rushinski            EADD DM  2621   69.3  654.3    0.0    0.0
Rushinski            EADD EM  2621    0.0 -108.3    0.0    0.0
Rushinski            EADD EM1 2621    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  2321    0.0   19.0    0.0    0.0

    Total                  43741    84217   274886        0  -231144



Job #: 1601  Coil Services Design/Procurement

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: FDAHLGRE  Dahlgren, Fred

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     17119        0        0        0    17119 Gettelfinger         EME* EM1 2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES    23000        0        0        0    23000
53 TECH CENTER BURDEN       2139        0        0        0     2139
62 ONSITE OVERHEAD BURD     8955        0        0        0     8955
64 MHX BURDEN               5060        0        0        0     5060
69 G&A                      3327        0        0        0     3327

    Total                  59601        0        0        0    59601



Job #: 1701  Cryostat & Base Suprt Struct Design

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: LDUDEK  Dudek, Lawrence

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0     4177        0    -4177 Clark                EMT* TB  2321    0.0   23.0    0.0    0.0
26 MECHANICAL DIV LABOR        0        0    39025        0   -39025 Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0      645        0     -645 Dahlgren             EAA* EM  2621    0.0    8.6    0.0    0.0
35 TRAVEL                      0        0     1190        0    -1190 Dahlgren             EAA* EM1 2621    0.0    0.0    0.0    0.0
39 OTHER EXPENSE               0        0      115        0     -115 Fan                  EAA* EM  2621    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES        0        0        0        0        0 Fan                  EAA* EM1 2621    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0     2656        0    -2656 Garzotto             EAD* TH  2624    0.0  168.0    0.0    0.0
53 TECH CENTER BURDEN          0        0     4882        0    -4882 Gettelfinger         EME* EM  2321    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD        0        0       89        0      -89 Gettelfinger         EME* EM1 2321    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0        0    22714        0   -22714 Karlik               EMC* TB  2321    0.0   38.0    0.0    0.0
64 MHX BURDEN                  0        0      584        0     -584 Karlik               EMC* TB  3123    0.0    0.0    0.0   11.9
69 G&A                         0        0     7342        0    -7342 Messineo             EADD SB  2621    0.0    0.0    0.0    0.0

Messineo             EADD SM  2621    0.0    0.0    0.0    0.0
Messineo             EADD SM1 2621    0.0    0.0    0.0    0.0
Paul                 EADD SM  2621    0.0    0.0    0.0    0.0
Raftopoulos          EAD* EM  2621    0.0   95.3    0.0    0.0
Raftopoulos          EAD* EM1 2621    0.0  225.3    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
Rushinski            EADD EM1 2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0   21.0    0.0    0.0
Simmonds             EMT* TB  2321    0.0   14.0    0.0    0.0

    Total                      0        0    83425        0   -83425



Job #: 1550  Structures Procurement

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: FDAHLGRE  Dahlgren, Fred

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

26 MECHANICAL DIV LABOR     4450        0        0        0     4450 Vinson               EMC* TB  2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES   250000        0    13809        0   236190 Vinson               EMC* TB  3123    0.0    0.0    0.0    0.0
48 PORTION OF SC > $250   202000        0        0        0   202000
53 TECH CENTER BURDEN        489        0        0        0      489
62 ONSITE OVERHEAD BURD     2297        0        0        0     2297
64 MHX BURDEN              55000        0     3038        0    51961
69 G&A                      6223        0      303        0     5919

    Total                 520460        0    17151        0   503309



Job #: 1702  NCSX Base Support Struct Design

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: FDAHLGRE  Dahlgren, Fred

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

26 MECHANICAL DIV LABOR    65562        0    90712        0   -25149 Cruickshank          EADD AS  2726    0.0   88.0    0.0    0.0
27 TECH CENTER SCL             0   -11773    13014        0   -13014 Cruickshank          EADD ES  2726    0.0  169.5    0.0    0.0
31 TECH CENTER OVERTIME        0        0      793        0     -793 Dahlgren             EAA* EM  2621    0.0  379.1    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0       59        0      -59 Dahlgren             EAA* EM1 2621    0.0  242.6    0.0    0.0
53 TECH CENTER BURDEN       7211        0    10061        0    -2849 Fan                  EAA* EM1 2621    0.0   43.3    0.0    0.0
62 ONSITE OVERHEAD BURD    33839    -5474    53280        0   -19440 Morris               EADD SB  2621    0.0  142.9    0.0    0.0
64 MHX BURDEN                  0        0       13        0      -13 Morris               EADD SB  3126    0.0    0.0    0.0   10.1
69 G&A                     10661    -1724    16787        0    -6126 Rushinski            EADD DM  2621    0.0  112.6    0.0    0.0

Rushinski            EADD EM  2621    0.0  108.3    0.0    0.0

    Total                 117275   -18972   184723        0   -67448



Job #: 1752  Base Support Structure Procurement

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: FDAHLGRE  Dahlgren, Fred

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

26 MECHANICAL DIV LABOR     1681        0        0        0     1681
41 MATERIALS & SERVICES    35000        0        0        0    35000
53 TECH CENTER BURDEN        184        0        0        0      184
62 ONSITE OVERHEAD BURD      867        0        0        0      867
64 MHX BURDEN               7700        0        0        0     7700
69 G&A                      1043        0        0        0     1043

    Total                  46477        0        0        0    46477



Job #: 1802  FP  ASSY OVERSIGHT& Support

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MVIOLA  Viola, Michael S005575     41  3/26/2007         868         868  PERMADUR INDUSTRIES INC

Requested by: rstrykowsky

     Total                       868         868
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

13 HEALTH PHYS LABOR &     59834     6694    41043        0    18790 Bartzak              EMT* TB  2321    0.0    0.0    0.0    0.0
17 SUBCONTRACT LABOR           0        0    36251        0   -36251 Bernardo             SFOH TB1 1121    0.0    0.0    0.0    0.0
23 FAB OPS & MAINT DIV    146248    13769   180922        0   -34673 Bernardo             SFOH TB1 3021    0.0    0.0    0.0    0.0
26 MECHANICAL DIV LABOR    85349        0    15428        0    69921 Chrzanowski          EAD* EM  2621    0.0    0.0    0.0    0.0
32 H/P OT & BENEFITS           0      436     4852        0    -4852 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
35 TRAVEL                      0        0    11114        0   -11114 Edwards              EEH* SM  2521    0.0    0.0    0.0    0.0
39 OTHER EXPENSE               0       30     2566        0    -2566 Fernandez            EMT* TB  2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES        0        0        0      868     -868 Gilani               EMT* TB  2321    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0      259        0     -259 Hitchner             DP** TB  1321   15.0  146.4    0.0    0.0
53 TECH CENTER BURDEN      27669     1721    24312        0     3357 Hitchner             DP** TB  3221    0.0    0.0    0.0   29.0
55 HEALTH PHYSICS BURDE    37097     4421    28455        0     8641 Hitchner             SH** TB  1321    0.0    6.7    0.0    0.0
61 TRAVEL SERVICES BURD        0        0      833        0     -833 Hitchner             SH** TB  3221    0.0    0.0    0.0    1.2
62 ONSITE OVERHEAD BURD   165632    12588   155232        0    10400 Kozub                EMC* EM1 2321    0.0    0.0    0.0    0.0
64 MHX BURDEN                  0        0       57      190     -248 Lane                 EMT* TB  2321    0.0    0.0    0.0    0.0
69 G&A                     52183     3966    50106       19     2057 Langella             EMC* SM  2321    0.0    0.0    0.0    0.0

Langish              EME* EM  2321    0.0    0.0    0.0    0.0
McDonough            SFOH TB1 1121    0.0    0.0    0.0    0.0
McDonough            SFOH TB1 3021    0.0    0.0    0.0    0.0
Palko                DP** TC  1721    0.0  571.0    0.0    0.0
Palko                SH** TC  1721    0.0   90.0    0.0    0.0
Planeta              DP** TC  1721    0.0   29.9    0.0    0.0
Planeta              SH** TC  1721    0.0    1.0    0.0    0.0
Priniski             EME* EM  2321   86.6  820.0    0.0    0.0
Raftopoulos          EAD* EM  2621    0.0  155.9    0.0    0.0
Raftopoulos          EAD* EM1 2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0    0.0    0.0    0.0
Snead                EMC* TB1 2321    0.0    0.0    0.0    0.0
Snead                EMC* TB1 3123    0.0    0.0    0.0    0.0
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Szaro                DP** TB  1321  127.8  548.1    0.0    0.0
Szaro                DP** TB  3221    0.0    0.0    6.6   20.6
Szaro                SH** TB  1321    0.0  103.1    0.0    0.0
Szaro                SH** TB  3221    0.0    0.0    0.0    9.8
Tilson               DP** TB  1321    2.0   83.7    0.0    0.0



Tilson               DP** TB  3221    0.0    0.0    0.9   22.7
Tilson               SH** TB  1321    0.0    0.0    0.0    0.0
Tilson               SH** TB  3221    0.0    0.0    0.0    0.0
Viola                EMC* EM  2321   75.8 1315.1    0.0    0.0
Viola                EMC* EM1 2321    0.0    0.0    0.0    0.0

    Total                 574015    43626   551436     1078    21501



Job #: 1803  FP Assy Tooling/Constuctability

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: M COLE

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0     1468    76994        0   -76994 Avasarala            EA** EM1 2621    0.0  337.9    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0      876        0     -876 Bartzak              EMT* TB  2321    0.0   44.8    0.0    0.0
26 MECHANICAL DIV LABOR    99135    15818   154424        0   -55288 Bartzak              EMT* TB  3123    0.0    0.0    0.0    8.1
27 TECH CENTER SCL             0        0    10832        0   -10832 Beyer                EEH* TB  2521    0.0   20.4    0.0    0.0
31 TECH CENTER OVERTIME        0        0     4384        0    -4384 Beyer                EEH* TB  3125    0.0    0.0    0.0    5.6
37 STOCKROOM WITHDRAWAL        0        0       57        0      -57 Brown                EAD* EM  2621    0.0  258.2    0.0    0.0
39 OTHER EXPENSE               0       30      115        0     -115 Brown                EAD* EM1 2621   77.9  180.2    0.0    0.0
41 MATERIALS & SERVICES   145000        0    33614     2837   108547 Bush                 EEH* TB  2521    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0     1774     5172        0    -5172 Bush                 EEH* TB  3125    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN      10904     1923    27128        0   -16223 Bush                 EEH* TB1 2521    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD    51168     8946   127762        0   -76593 Bush                 EEH* TB1 3125    0.0    0.0    0.0    0.0
64 MHX BURDEN              31900      390     8545      624    22729 Clark                EMT* TB  2321    0.0   84.9    0.0    0.0
69 G&A                     19310     2857    41106       62   -21857 Clark                EMT* TB  3123    0.0    0.0    0.0   11.0

Dahlgren             EAA* EM  2621    0.0    0.0    0.0    0.0
Dahlgren             EAA* EM1 2621    0.0    0.0    0.0    0.0
Delany               EMT* SB  2321    0.0   40.0    0.0    0.0
Delany               EMT* SB1 2321    0.0    0.0    0.0    0.0
Delany               EMT* SB1 3123    0.0    0.0    0.0    0.0
Delany               EMT* SM1 2321    0.0    0.0    0.0    0.0
Edwards              EEH* SM  2521    0.0    0.0    0.0    0.0
Fan                  EAA* EM  2621    0.0  125.6    0.0    0.0
Fernandez            EMT* TB  2321    0.0    0.0    0.0    0.0
Fernandez            EMT* TB  3123    0.0    0.0    0.0    0.0
Gettelfinger         EME* EM1 2321    0.0    0.0    0.0    0.0
Gilani               EMC* TB  2321    0.0   18.6    0.0    0.0
Gilani               EMC* TB  3123    0.0    0.0    0.0    1.3
Horner               EMT* TB  2321    0.0   62.0    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    6.0
Jurczynski           EMT* SB  2321    0.0   46.8    0.0    0.0
Jurczynski           EMT* SB  3123    0.0    0.0    0.0    2.6
Karlik               EMC* TB  2321    0.0    6.0    0.0    0.0
Karlik               EMC* TB  3123    0.0    0.0    0.0    2.0
Keilbach             EMC* EC1 2723    0.0    0.0    0.0    0.0
Lane                 EMC* TB  2321    0.0    8.0    0.0    0.0



Lane                 EMT* TB  2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB  3123    0.0    0.0    0.0    0.0
Morris               EADD SB  2621   64.0  999.6    0.0    0.0
Morris               EADD SB  3126    0.0    0.0    0.0   17.3
Morris               EADD SM  2621    0.0    0.0    0.0    0.0
Morris               EADD SM1 2621    0.0    0.0    0.0    0.0
Nelson               EADD SB  2621    0.0    2.0    0.0    0.0
Paul                 EADD SB  2621    0.0    0.0    0.0    0.0
Paul                 EADD SM  2621    0.0    0.0    0.0    0.0
Paul                 EADD SM1 2621    0.0    0.0    0.0    0.0
Perry                EMC* EM1 2321    0.0    0.0    0.0    0.0
Rushinski            EADD DM  2621   69.3   69.3    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0   57.5    0.0    0.0
Sands                EMT* TB  3123    0.0    0.0    0.0    7.4
Simmonds             EMT* TB  2321    0.0    6.0    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    1.9
Smith                EME* EM  2321   17.3  684.5    0.0    0.0
Smith                EMT* SB  2321    0.0    0.0    0.0    0.0
Smith                EMT* SB1 2321    0.0    0.0    0.0    0.0
Smith                EMT* SB1 3123    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  2321    0.0    0.0    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    0.0
Upcavage             EADD ES  2726    0.0  209.5    0.0    0.0
Vaccaro              EMT* TB  2321    0.0   22.9    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0    5.0
Zimmer               EMT* TB  2321    0.0    5.5    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0    0.4

    Total                 357420    33210   491015     3524  -137120



Job #: 1805  FP Assy Hardware & Fixtures

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: LDUDEK  Dudek, Lawrence

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0     1675        0    -1675 Delany               EMT* SB  2321    0.0    0.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0      458        0     -458 Fernandez            EMT* TB  2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES        0        0    74807        0   -74807 Franckowiak          EMT* TB  2321    0.0   38.5    0.0    0.0
53 TECH CENTER BURDEN          0        0      257        0     -257 Franckowiak          EMT* TB  3123    0.0    0.0    0.0    8.5
62 ONSITE OVERHEAD BURD        0        0     1111        0    -1111 Simmonds             EMT* TB  2321    0.0    0.0    0.0    0.0
64 MHX BURDEN                  0        0    16457        0   -16457 Simmonds             EMT* TB  3123    0.0    0.0    0.0    0.0
69 G&A                         0        0     1996        0    -1996

    Total                      0        0    96763        0   -96763



Job #: 1808  TF/Mod Coil Sub-Assembly

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MVIOLA  Viola, Michael

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0     2436        0    -2436 Clark                EMT* TB  2321    0.0   36.0    0.0    0.0
53 TECH CENTER BURDEN          0        0      304        0     -304 Sands                EMT* TB  2321    0.0   20.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0        0     1274        0    -1274 Trafalski            EMT* TB  2321    0.0    0.0    0.0    0.0
69 G&A                         0        0      401        0     -401

    Total                      0        0     4417        0    -4417



Job #: 1810  NCSX Field Period Assy Station 1,2&3

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MVIOLA  Viola, Michael PE008106    41  5/16/2008       26927       26927  BORO SUPPLY COMPANY, IN
S007808     41  5/16/2008       19568       19568  EDISON WELDING INSTITUT

Requested by: rstrykowsky S008025     41  7/25/2008       21000       15818  WILLIAM ENGLAND

     Total                     67495       62313
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV   1020403    68159   594638        0   425764 Anderson             EMC* TB  2321    0.0    1.4    0.0    0.0
25 ELECTRICAL DIV LABOR   135296    28281   271423        0  -136127 Anderson             EMC* TB  3123    0.0    0.0    0.0    0.0
26 MECHANICAL DIV LABOR        0     1330    11908        0   -11908 Bartzak              EMT* TB  2321   52.0  604.1    0.0    0.0
27 TECH CENTER SCL             0    14000    45362        0   -45362 Bartzak              EMT* TB  3123    0.0    0.0    0.0   34.3
31 TECH CENTER OVERTIME        0     1458   100710        0  -100710 Beyer                EEH* TB  2521  128.0  826.4    0.0    0.0
35 TRAVEL                      0     5016     8735        0    -8735 Beyer                EEH* TB  3125    0.0    0.0   13.9  229.3
37 STOCKROOM WITHDRAWAL        0      381     3372        0    -3372 Beyer                EEH* TB1 2521    0.0    0.0    0.0    0.0
39 OTHER EXPENSE               0       82      196        0     -196 Beyer                EEH* TB1 3125    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES   212000    15168   272900    64712  -125613 Biondi               EMC* TH  2324  152.0  242.5    0.0    0.0
43 CREDIT CARD EXPENDIT        0     1523    76485        0   -76485 Bush                 EEH* TB  2521    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN     136344    10657   103856        0    32487 Bush                 EEH* TB  3125    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD        0      376      655        0     -655 Bush                 EEH* TB1 2521    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD   600800    57645   524565        0    76234 Bush                 EEH* TB1 3125    0.0    0.0    0.0    0.0
64 MHX BURDEN              46640     3756    77606    14236   -45203 Byczkowski           EMC* TB  2321    0.0   61.5    0.0    0.0
69 G&A                    193948    19076   173966     1423    18558 Byczkowski           EMC* TB  3123    0.0    0.0    0.0    8.4

Carisdeo             EEH* TB  2521  126.6 1308.5    0.0    0.0
Carisdeo             EEH* TB  3125    0.0    0.0    6.4  394.1
Carisdeo             EEH* TB1 2521    0.0    0.0    0.0    0.0
Carisdeo             EEH* TB1 3125    0.0    0.0    0.0    0.0
Carson               EEH* SB  2521    0.0    0.0    0.0    0.0
Castano              EEH* TB1 2521    0.0    0.0    0.0    0.0
Ciebiera             EME* SB  2321    0.0    0.0    0.0    0.0
Clark                EMT* TB  2321   18.0   94.2    0.0    0.0
Clark                EMT* TB  3123    0.0    0.0    0.0    2.8
Czeizinger           EMC* TB  2321    0.0    7.7    0.0    0.0
Czeizinger           EMC* TB  3123    0.0    0.0    0.0    0.2
Delany               EMT* SB  2321    0.0  206.0    0.0    0.0
Delany               EMT* SB  3123    0.0    0.0    0.0    0.0
Delany               EMT* SB1 2321    0.0    0.0    0.0    0.0
Delany               EMT* SM1 2321    0.0    0.0    0.0    0.0
Denault              EM** EM  2321  112.6  112.6    0.0    0.0
Desandro             EMC* TB  2321    0.0   11.5    0.0    0.0
Desandro             EMC* TB  3123    0.0    0.0    0.0    1.4
DiMattia             EME* TB  2321    0.0   52.0    0.0    0.0



Dodson               EME* EM  2321  151.6 1176.0    0.0    0.0
Drew                 EMC* EC  2723    0.0   44.0    0.0    0.0
Duco                 EEH* TB  2521  103.0 1408.0    0.0    0.0
Duco                 EEH* TB  3125    0.0    0.0    0.0  200.5
Duco                 EEH* TB1 2521    0.0    0.0    0.0    0.0
Duco                 EEH* TB1 3125    0.0    0.0    0.0    0.0
Edwards              EEH* SM  2521  164.6 1434.3    0.0    0.0
England              EM** EC  2723  140.0  399.0    0.0    0.0
Fernandez            EMT* TB  2321   69.0  567.1    0.0    0.0
Fernandez            EMT* TB  3123    0.0    0.0    0.0    6.8
Franckowiak          EMT* TB  2321    0.0  110.6    0.0    0.0
Franckowiak          EMT* TB  3123    0.0    0.0    0.0   10.3
Gibilisco            EEH* SB  2521    0.0   23.8    0.0    0.0
Gibilisco            EEH* SB  3125    0.0    0.0    0.0    0.1
Gilani               EMC* TB  2321    0.0   59.1    0.0    0.0
Gilani               EMC* TB  3123    0.0    0.0    0.0   10.8
Gilton               EEH* TB  2521    0.0    0.0    0.0    0.0
Gilton               EEH* TB  3125    0.0    0.0    0.0    0.0
Gilton               EEH* TB1 2521    0.0    0.0    0.0    0.0
Gilton               EEH* TB1 3125    0.0    0.0    0.0    0.0
Hause                EMC* TB  2321   80.0  466.0    0.0    0.0
Hause                EMC* TB  3123    0.0    0.0    0.0   93.0
Horner               EMC* TB  2321   44.0   84.0    0.0    0.0
Horner               EMT* TB  2321   90.5  352.5    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    0.0
Hush                 EMC* TB  2321    0.0 1241.5    0.0    0.0
Hush                 EMC* TB  3123    0.0    0.0    0.0  145.5
Hynes                EEH* SB  2521    0.0   14.8    0.0    0.0
Hynes                EEH* SB  3125    0.0    0.0    0.0    6.1
Jones                EADD SB  2621    0.0   16.0    0.0    0.0
Jurczynski           EMC* SB  2321    0.0   10.0    0.0    0.0
Jurczynski           EMC* SB  3123    0.0    0.0    0.0    2.0
Jurczynski           EMT* SB  2321    0.0  148.7    0.0    0.0
Jurczynski           EMT* SB  3123    0.0    0.0    0.0    1.2
Karlik               EMC* TB  2321  112.4 1344.4    0.0    0.0
Karlik               EMC* TB  3123    0.0    0.0    0.5  291.5
Kearns               EME* TB  2321   14.0   70.7    0.0    0.0
Kearns               EME* TB  3123    0.0    0.0    0.0    7.2
Keilbach             EMC* EC  2723    0.0    0.0    0.0    0.0
Lane                 EMC* TB  2321    0.0    9.5    0.0    0.0
Lane                 EMC* TB  3123    0.0    0.0    0.0    2.4
Lane                 EMT* TB  2321    0.0   38.2    0.0    0.0
Lane                 EMT* TB  3123    0.0    0.0    0.0    1.7
Langish              EM** EM  2321    8.6   82.3    0.0    0.0
Langish              EME* EM  2321    0.0    4.3    0.0    0.0
McIntyre             EEH* TB1 2521    0.0    0.0    0.0    0.0
McIntyre             EEH* TB1 3125    0.0    0.0    0.0    0.0
Palmer               EEH* TB1 2521    0.0    0.0    0.0    0.0



Palmer               EEH* TB1 3125    0.0    0.0    0.0    0.0
Parsells             EM** EH2 2324    0.0    0.0    0.0    0.0
Patterson            EEH* SB  2521    0.0   14.0    0.0    0.0
Perry                EMC* EM  2321    0.0   25.9    0.0    0.0
Perry                EMC* EM1 2321    0.0    0.0    0.0    0.0
Raftopoulos          EAD* EM  2621    0.0    0.0    0.0    0.0
Rossi                EEH* SB  2521    0.0    0.0    0.0    0.0
Rossi                EEH* SB  3125    0.0    0.0    0.0    0.0
Sabo                 EEH* TB1 2521    0.0    0.0    0.0    0.0
Sabo                 EEH* TB1 3125    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321   18.0  107.3    0.0    0.0
Sands                EMT* TB  3123    0.0    0.0    0.0    0.6
Sands                EM** EMU 2321    0.0  875.3    0.0    0.0
Simmonds             EMT* TB  2321   89.8  607.6    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    4.2   42.3
Smith                EMC* TB  2321   32.7   64.7    0.0    0.0
Smith                EMC* TB  3123    0.0    0.0    0.2    0.2
Smith                EME* EM  2321   39.8  424.7    0.0    0.0
Smith                EMT* SB  2321    0.0   29.0    0.0    0.0
Steer                EMC* TB  2321    0.0   68.0    0.0    0.0
Steer                EMC* TB  3123    0.0    0.0    0.0   10.9
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Stevens              EMC* TB  2321  136.0  449.3    0.0    0.0
Stevens              EMC* TB  3123    0.0    0.0    0.5   24.1
Trafalski            EMT* TB  2321    0.0   51.4    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    5.5
Tucker               EMC* TB  2321    0.0    2.9    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    0.0    0.0
Upcavage             EADD ES  2726    0.0   20.5    0.0    0.0
Vaccaro              EMT* TB  2321   44.5  425.6    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0   77.3
Van Kirk             EADD SB  2621   21.0  172.0    0.0    0.0
Voorhees             EMC* TB  2321    0.0  352.0    0.0    0.0
Voorhees             EMC* TB  3123    0.0    0.0    0.0  151.0
Voorhees             EMT* TB  2321   96.0  320.0    0.0    0.0
Voorhees             EMT* TB  3123    0.0    0.0    1.5   72.0
Wisowaty             EEH* TB  2521    0.0   79.0    0.0    0.0
Wisowaty             EEH* TB1 2521    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  2321    0.0  181.0    0.0    0.0
Zimmer               EMT* TB  3123    0.0    0.0    0.0   14.9

    Total                2345432   226914  2266387    80373    -1328



Job #: 1815  NCSX Field Period Assy Station 5

Cost Center: 9450    Work Pkg: 1***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: MVIOLA  Viola, Michael

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     38982        0        0        0    38982
41 MATERIALS & SERVICES   116000        0        0        0   116000
53 TECH CENTER BURDEN       4872        0        0        0     4872
62 ONSITE OVERHEAD BURD    20392        0        0        0    20392
64 MHX BURDEN              25520        0        0        0    25520
69 G&A                      8976        0        0        0     8976

    Total                 214744        0        0        0   214744



Job #: 3101  Magnetic Diagnostics

Cost Center: 9450    Work Pkg: 3***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: DJOHNSON  Johnson, David

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

22 COMPUTER SYS DIV LAB        0        0    17103        0   -17103 Bartzak              EMT* TB  2321    0.0    0.0    0.0    0.0
23 FAB OPS & MAINT DIV     41600     3775    60710        0   -19110 Brown                EAD* EM  2621    0.0    0.0    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0     3424        0    -3424 Bush                 EEH* TB1 2521    0.0    0.0    0.0    0.0
26 MECHANICAL DIV LABOR     9564        0        0        0     9564 Bush                 EEH* TB1 3125    0.0    0.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0      773        0     -773 Carson               EEH* SB  2521    0.0   10.0    0.0    0.0
35 TRAVEL                      0        0      107        0     -107 Castano              EEH* TB  2521    0.0    9.0    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        0      303        0     -303 Castano              EEH* TB  3125    0.0    0.0    0.0    1.0
41 MATERIALS & SERVICES    29000        0        0        0    29000 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0     1889     7358        0    -7358 Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       6252      471     9517        0    -3265 Delany               EMT* SB  2321    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD        0        0        8        0       -8 Franckowiak          EMT* TB  2321    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD    26699     1974    42561        0   -15862 Franckowiak          EMT* TB  3123    0.0    0.0    0.0    0.0
64 MHX BURDEN               6380      415     1685        0     4694 Gibilisco            EEH* SB  2521    0.0    0.0    0.0    0.0
69 G&A                      9049      663    13589        0    -4539 Guttadora            EME* SB  2321   24.0  741.0    0.0    0.0

Guttadora            EME* SB1 2321    0.0    0.0    0.0    0.0
Guttadora            EME* SB1 3123    0.0    0.0    0.0    0.0
Guttadora            EME* SM1 2321    0.0    0.0    0.0    0.0
Holoman              EME* SB  2321    0.0   35.0    0.0    0.0
Holoman              EME* SB  3123    0.0    0.0    0.0    0.0
Horner               EMC* TB  2321    0.0   96.0    0.0    0.0
Horner               EMC* TB  3123    0.0    0.0    0.0    5.0
Horner               EMT* TB  2321    0.0    0.0    0.0    0.0
Horner               EMT* TB  3123    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB  2321    0.0    0.0    0.0    0.0
Jurczynski           EMC* SB1 2321    0.0    0.0    0.0    0.0
Jurczynski           EMC* SM  2321    0.0    0.0    0.0    0.0
Jurczynski           EMC* SM1 2321    0.0    0.0    0.0    0.0
Keilbach             EMC* EC1 2723    0.0    0.0    0.0    0.0
Labik                EME* EM  2321   25.9   55.4    0.0    0.0
Labik                EME* EM1 2321    0.0    0.0    0.0    0.0
LaBrie               EME* SB  2321    0.0    1.0    0.0    0.0
LaBrie               EME* SB1 2321    0.0    0.0    0.0    0.0
LaBrie               EME* SM1 2321    0.0    0.0    0.0    0.0
Lawson               EED* EM  2521    0.0   25.9    0.0    0.0



Marsala              EED* EM  2521    0.0    0.0    0.0    0.0
Moser                EME* TB  2321    0.0   18.0    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0    0.0    0.0    0.0
Sichta               ECH* EM1 2221    0.0   17.3    0.0    0.0
Simmonds             EMT* TB  2321    3.0   10.8    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    0.1
Smith                EMT* SB  2321    0.0    8.0    0.0    0.0
Tchilinguirian       ECS* EM1 2221    0.0  215.7    0.0    0.0
Trafalski            EMT* TB  2321    0.0   78.8    0.0    0.0
Trafalski            EMT* TB  3123    0.0    0.0    0.0    8.2
Vaccaro              EMT* TB  2321    0.0    0.0    0.0    0.0
Vaccaro              EMT* TB  3123    0.0    0.0    0.0    0.0
Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0

    Total                 128546     9190   157142        0   -28596



Job #: 3901  Diagnostics Syst Integration

Cost Center: 9450    Work Pkg: 3***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: DJOHNSON  Johnson, David

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

12 RESEARCH LABOR & BEN    16264     3259    32795        0   -16531 Johnson              R*** RM  1221    0.0    0.0    0.0    0.0
52 RESEARCH BURDEN          1138      228     2295        0    -1157 Johnson              R*** RM3 1221    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD     8092     1621    16317        0    -8225 Johnson              R*** RM6 1221    0.0    0.0    0.0    0.0
69 G&A                      2549      510     5140        0    -2591 Johnson              R*** RM9 1221    0.0    0.0    0.0    0.0

Kaita                R*** RM  1221   34.6   34.6    0.0    0.0
Stratton             R*** RM  1221    0.0  314.1    0.0    0.0
Stratton             R*** RM2 1221    0.0    0.0    0.0    0.0
Takahashi            R*** RM2 1221    0.0    0.0    0.0    0.0

    Total                  28045     5619    56550        0   -28504



Job #: 4301  DC Systems

Cost Center: 9450    Work Pkg: 4***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: RAKI  Ramakrishnan, Subrahmanya

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

12 RESEARCH LABOR & BEN        0     3259     3259        0    -3259 Baker                EEP* EM  2521    0.0    0.0    0.0    0.0
25 ELECTRICAL DIV LABOR     4146      802    11318        0    -7171 Bunting              EME* TB  2321    0.0    0.0    0.0    0.0
26 MECHANICAL DIV LABOR        0        0     2913        0    -2913 Carnevale            SFSM EM  1121    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES     2000        0        0        0     2000 Desai                EEP* EM  2521    0.0   57.1    0.0    0.0
52 RESEARCH BURDEN             0      228      228        0     -228 Hatcher              EED* EM  2521    0.0    4.3    0.0    0.0
53 TECH CENTER BURDEN        269       52     1056        0     -786 Jones                EADD SB  2621    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD     2053     2019     8730        0    -6677 Jones                EADD SM  2621    0.0    0.0    0.0    0.0
64 MHX BURDEN                440        0        0        0      440 Jones                EADD SM1 2621    0.0    0.0    0.0    0.0
69 G&A                       690      636     2750        0    -2059 Kaita                R*** RM  1221   34.6   34.6    0.0    0.0

McBride              EEP* SM  2521    0.0    0.0    0.0    0.0
Nelson               EADD SB  2621    0.0    4.0    0.0    0.0
Nelson               EADD SM  2621    0.0    0.0    0.0    0.0
Nelson               EADD SM1 2621    0.0    0.0    0.0    0.0
Parsells             EMC* EM  2321    0.0    0.0    0.0    0.0
Parsells             EMC* EM1 2321    0.0    0.0    0.0    0.0
Ramakrishnan         EED* EM  2521    8.6   60.6    0.0    0.0
Ramakrishnan         EED* EM1 2521    0.0    0.0    0.0    0.0
Reese                EMT* TB  2321    0.0    0.0    0.0    0.0
Reese                EMT* TB  3123    0.0    0.0    0.0    0.0
Tureikas             EEP* TB  2521    0.0    0.0    0.0    0.0
Van Kirk             EADD SB  2621    0.0   42.0    0.0    0.0
Van Kirk             EADD SM  2621    0.0    0.0    0.0    0.0
Van Kirk             EADD SM1 2621    0.0    0.0    0.0    0.0

    Total                   9600     6997    30256        0   -20655



Job #: 4401  Control & Protection

Cost Center: 9450    Work Pkg: 4***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: RAKI  Ramakrishnan, Subrahmanya

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

25 ELECTRICAL DIV LABOR        0     2408     6822        0    -6822 Gibilisco            EEH* SB  2521    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN          0      156      443        0     -443 Gibilisco            EEH* SM  2521    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0     1192     3378        0    -3378 Lawson               EED* EM  2521    0.0    0.0    0.0    0.0
69 G&A                         0      375     1064        0    -1064 Marsala              EED* EM  2521    0.0    0.0    0.0    0.0

Marsala              EED* EM1 2521    0.0    0.0    0.0    0.0
Ramakrishnan         EED* EM  2521   25.9   73.6    0.0    0.0
Savage               EED* TH  2524    0.0    0.0    0.0    0.0

    Total                      0     4132    11709        0   -11709



Job #: 5801  Central I&C Integration

Cost Center: 9450    Work Pkg: 5***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: REIERSEN  Reiersen, Wayne

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

22 COMPUTER SYS DIV LAB    11963        0     9855        0     2108 Oliaro               ECH* EM  2221    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       1136        0      936        0      200 Oliaro               ECH* EM1 2221    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD     6091        0     5018        0     1073 Sichta               ECH* EM1 2221    0.0  134.3    0.0    0.0
69 G&A                      1919        0     1580        0      338

    Total                  21110        0    17390        0     3719



Job #: 6201  Cryogenic Systems

Cost Center: 9450    Work Pkg: 6***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: SRAFTOPO  Raftopoulos, Steve S008097     41  7/8/2008      136500      101265  BAGLEY ASSOCIATES

Requested by: rstrykowsky

     Total                    136500      101265
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

41 MATERIALS & SERVICES        0     9855    35235   101265  -136500
64 MHX BURDEN                  0     2168     7751    22278   -30030
69 G&A                         0      216      775     2227    -3003

    Total                      0    12239    43761   125771  -169533



Job #: 7401  TC Prep & Mach Assy Planning

Cost Center: 9450    Work Pkg: 7***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: EPERRY  Perry, Erik S005575     41  3/26/2007        3800        3800  PERMADUR INDUSTRIES INC

Requested by: rstrykowsky

     Total                      3800        3800
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     11645        0    44795        0   -33149 Bartzak              EMT* TB  2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES        0        0     1335     3800    -5135 Clark                EMT* TB  2321    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN       1455        0     5599        0    -4143 Clark                EMT* TB  3123    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD     6092        0    23433        0   -17341 Delany               EMT* SB1 2321    0.0    0.0    0.0    0.0
64 MHX BURDEN                  0        0      293      836    -1129 Delany               EMT* SM  2321    0.0    0.0    0.0    0.0
69 G&A                      1919        0     7412       83    -5576 Fernandez            EMT* TB  2321    0.0    0.0    0.0    0.0

Gilani               EMT* TB  2321    0.0    0.0    0.0    0.0
Kemp                 EMT* SM  2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB  2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB1 2321    0.0    0.0    0.0    0.0
Lane                 EMT* TB1 3123    0.0    0.0    0.0    0.0
Langella             EMC* SM  2321    0.0    0.0    0.0    0.0
Langella             EMC* SM1 2321    0.0    0.0    0.0    0.0
Messineo             EADD SM  2621    0.0    0.0    0.0    0.0
Messineo             EADD SM1 2621    0.0    0.0    0.0    0.0
Moser                EMT* TB  2321    0.0    0.0    0.0    0.0
Nelson               EADD SM  2621    0.0    0.0    0.0    0.0
Parsells             EMC* EM  2321    0.0    0.0    0.0    0.0
Perry                EMC* EM  2321    0.0  528.6    0.0    0.0
Perry                EMC* EM1 2321    0.0    0.0    0.0    0.0
Priniski             EADD SM  2621    0.0    0.0    0.0    0.0
Sands                EMT* TB  2321    0.0    0.0    0.0    0.0
Semler               EMC* SM  2321    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  2321    0.0    0.0    0.0    0.0
Simmonds             EMT* TB  3123    0.0    0.0    0.0    0.0
Steer                EMT* TB  2321    0.0    0.0    0.0    0.0
Tucker               EMC* TB  2321    0.0    0.0    0.0    0.0
Tucker               EMC* TB  3123    0.0    0.0    0.0    0.0
Van Kirk             EADD SM1 2621    0.0    0.0    0.0    0.0
Voorhees             EMC* TB  2321    0.0    0.0    0.0    0.0
Voorhees             EMC* TB  3123    0.0    0.0    0.0    0.0

    Total                  21113        0    82869     4719   -66476



Job #: 8101  Project Management & Control

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: HNEILSON  Neilson, George S007348     41  4/17/2008       23500        6812  CHRISTOPHER O. GRUBER

Requested by: rstrykowsky

     Total                     23500        6812
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

11 DIRECT LABOR & BENEF    49107     1841    30700        0    18407 Carson               EEH* SM  2521    0.0    0.0    0.0    0.0
12 RESEARCH LABOR & BEN    81135     9777    79321        0     1814 Gennuso              EEH* SM  2521    0.0    0.0    0.0    0.0
14 PF&A DIVISION LABOR    196886     7696   176179        0    20706 Gennuso              EEP* SM  2521    0.0    0.0    0.0    0.0
17 SUBCONTRACT LABOR           0        0     4000        0    -4000 Hampton              B*** CB  1121   60.0  998.0    0.0    0.0
26 MECHANICAL DIV LABOR        0     2074    26254        0   -26254 Hampton              B*** CB  3021    0.0    0.0    0.0   69.7
30 DIRECT OVERTIME & BE        0        0     3330        0    -3330 Heitzenroeder        EA** EM  2621    0.0    0.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0      169        0     -169 Heitzenroeder        EA** EM1 2621    0.0    0.0    0.0    0.0
35 TRAVEL                  10000     4383    16535        0    -6535 Meighan              DI** CH  1124    0.0    4.0    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        0       53        0      -53 Nassar               B*** AC  1721    0.0   40.0    0.0    0.0
38 CREDIT CARD EXPENDIT        0        0     -885        0      885 Nassar               B*** AH  1424    0.0   40.0    0.0    0.0
39 OTHER EXPENSE               0      120     2775        0    -2775 Nassar               FC** AH  1424    0.0  602.0    0.0    0.0
41 MATERIALS & SERVICES    10000        0    20248     6812   -17060 Neilson              D*** RM3 1121    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0     1621        0    -1621 Neilson              R*** RM  1221  103.9  843.6    0.0    0.0
52 RESEARCH BURDEN          5679      684     5552        0      127 Neilson              R*** RM3 1221    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN          0      228     2905        0    -2905 Neilson              R*** RM6 1221    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD      750      328     1173        0     -423 Neilson              R*** RM9 1221    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD   154756    10426   154003        0      752 Neumeyer             EED* EM  2521    0.0    0.0    0.0    0.0
64 MHX BURDEN               2200        0     4823     1498    -4121 Neumeyer             EED* EM1 2521    0.0    0.0    0.0    0.0
69 G&A                     50051     3756    50684      149     -782 Schmidt              R*** RM  1221    0.0    0.0    0.0    0.0
81 COST TRANSFERS         300000        0    66024        0   233975 Schmidt              R*** RM3 1221    0.0    0.0    0.0    0.0

Schmidt              R*** RM6 1221    0.0    0.0    0.0    0.0
Simmons              EA** EM  2621    0.0   69.3    0.0    0.0
Simmons              EA** EM1 2621    0.0   77.9    0.0    0.0
Simmons              EAA* EM  2621    0.0    0.0    0.0    0.0
Simmons              EAA* EM1 2621    0.0    0.0    0.0    0.0
Simmons              FC** EM  1421    0.0    0.0    0.0    0.0
Strykowsky           FC** AM  1421   90.9 1345.4    0.0    0.0
Strykowsky           FC** AM1 1421    0.0    0.0    0.0    0.0
Tyrrell              EA** CB  2621   61.0  355.4    0.0    0.0
Tyrrell              EA** CB  3126    0.0    0.0    0.0    4.0
Zarnstorff           R*** RM2 1221    0.0    0.0    0.0    0.0
Zatz                 EAA* EM  2621    0.0    0.0    0.0    0.0

    Total                 860567    41318   645472     8461   206634





Job #: 8202  Engr Mgmt & Sys Eng Support

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: REIERSEN  Reiersen, Wayne S007904     41  3/3/2008        1650         460  CRYOGENIC MATERIALS  INC

Requested by: rstrykowsky

     Total                      1650         460
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV    127014     5874    80925        0    46088 Blanchard            EME* EM  2321    0.0    0.0    0.0    0.0
25 ELECTRICAL DIV LABOR    37831     1317    20226        0    17605 Blanchard            EME* EM1 2321    0.0    0.0    0.0    0.0
26 MECHANICAL DIV LABOR   174160     8930   195774        0   -21613 Dudek                EM** EM  2321   69.3  955.0    0.0    0.0
35 TRAVEL                   5000     1291     2569        0     2430 Dudek                EM** EM1 2321    0.0    0.0    0.0    0.0
37 STOCKROOM WITHDRAWAL        0        0       57        0      -57 Gennuso              EEH* SM  2521    0.0    0.0    0.0    0.0
39 OTHER EXPENSE               0        0       15        0      -15 Gentile              EME* EM  2321    0.0    0.0    0.0    0.0
41 MATERIALS & SERVICES        0     -431     1608      460    -2068 Gentile              EME* EM1 2321    0.0    0.0    0.0    0.0
43 CREDIT CARD EXPENDIT        0        0      199        0     -199 Gernhardt            EED* SM  2521    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN      37493     1802    32965        0     4527 Gettelfinger         EME* EM  2321    0.0    0.0    0.0    0.0
61 TRAVEL SERVICES BURD      375       96      192        0      182 Gettelfinger         EME* EM1 2321    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD   175072     8335   153406        0    21665 Hatcher              EED* EM  2521    0.0    0.0    0.0    0.0
64 MHX BURDEN                  0      -94      410      101     -511 Heitzenroeder        EA** EM  2621    0.0  686.8    0.0    0.0
69 G&A                     55694     2755    48648       10     7036 Heitzenroeder        EA** EM1 2621   86.6  476.6    0.0    0.0

Neumeyer             EED* EM  2521    0.0   20.7    0.0    0.0
Pappas               EA** TH  2624    0.0    0.0    0.0    0.0
Pappas               EA** TH  3127    0.0    0.0    0.0    0.0
Perry                EMC* EM  2321    0.0    0.0    0.0    0.0
Raftopoulos          EAD* EM1 2621    8.6    8.6    0.0    0.0
Reiersen             EA** EM  2621    0.0    0.0    0.0    0.0
Reiersen             EAA* EM  2621    0.0    0.0    0.0    0.0
Reiersen             EAA* EM1 2621    0.0    0.0    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
Simmons              EA** EM  2621    0.0  578.4    0.0    0.0
Simmons              EA** EM1 2621    0.0  268.6    0.0    0.0
Simmons              EAA* EM  2621    0.0    0.0    0.0    0.0
Simmons              EAA* EM1 2621    0.0    0.0    0.0    0.0
Simmons              FC** EM  1421    0.0    0.0    0.0    0.0
Such                 EE** AM  2521   25.9  329.3    0.0    0.0
von Halle            EE** EM  2521    0.0   17.3    0.0    0.0

    Total                 612642    29879   536999      571    75071



Job #: 8203  Design Integration

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: BROWN

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

26 MECHANICAL DIV LABOR   195133     4056   103589        0    91543 Brown                EAD* EM  2621    0.0  618.1    0.0    0.0
27 TECH CENTER SCL             0        0     6156        0    -6156 Brown                EAD* EM1 2621   21.6  370.0    0.0    0.0
53 TECH CENTER BURDEN      21464      446    11394        0    10069 Messineo             EADD SB  2621    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD   100718     2093    56330        0    44387 Messineo             EADD SM  2621    0.0    0.0    0.0    0.0
69 G&A                     31731      659    17747        0    13984 Messineo             EADD SM1 2621    0.0    0.0    0.0    0.0

Morris               EADD SB  2621   32.0   64.0    0.0    0.0
Morris               EADD SM1 2621    0.0    0.0    0.0    0.0
Rushinski            EADD EM  2621    0.0    0.0    0.0    0.0
Rushinski            EADD EM1 2621    0.0    0.0    0.0    0.0
Steill               EADD DS  2726    0.0    0.0    0.0    0.0
Upcavage             EADD ES  2726    0.0  120.0    0.0    0.0
Zhang                EA** EM1 2621    0.0   39.8    0.0    0.0

    Total                 349047     7256   195217        0   153829



Job #: 8204  System Analysis

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: ABROOKS  Brooks, Arthur 400653      41  10/31/2003       50000       50000

Requested by: rstrykowsky

     Total                     50000       50000
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

12 RESEARCH LABOR & BEN    16264        0        0        0    16264 Brooks               EAA* EM  2621    0.0  782.1    0.0    0.0
23 FAB OPS & MAINT DIV         0        0    28100        0   -28100 Brooks               EAA* EM1 2621  125.6  454.9    0.0    0.0
26 MECHANICAL DIV LABOR   152798    13396   256202        0  -103403 Fan                  EAA* EM  2621    0.0  697.6    0.0    0.0
41 MATERIALS & SERVICES        0        0        0    50000   -50000 Fan                  EAA* EM1 2621   17.3  314.1    0.0    0.0
52 RESEARCH BURDEN          1138        0        0        0     1138 Jun                  EAA* EM  2621    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN      16807     1473    31694        0   -14887 Jun                  EAA* EM1 2621    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD    86959     6914   146938        0   -59979 Smith                EME* EM  2321    0.0  162.6    0.0    0.0
64 MHX BURDEN                  0        0        0    11000   -11000 Zhang                EA** EM1 2621    0.0  403.4    0.0    0.0
69 G&A                     27396     2178    46293     1100   -19996 Zhang                EME* EM  2321    0.0  168.9    0.0    0.0

Zimmer               EMT* TB  2321    0.0    0.0    0.0    0.0

    Total                 301366    23962   509230    62100  -269964



Job #: 8205  NCSX Dimensional Control

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: STRATTON  Stratton, Brentley

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0     2872        0    -2872 Ellis                EAA* EM  2621    0.0  335.8    0.0    0.0
26 MECHANICAL DIV LABOR   145578     3247    50872        0    94706 Ellis                EAA* EM1 2621   34.6  188.4    0.0    0.0
39 OTHER EXPENSE               0       30      337        0     -337 Raftopoulos          EAD* EM  2621    0.0    0.0    0.0    0.0
53 TECH CENTER BURDEN      16013      357     5955        0    10058 Smith                EME* EM  2321    0.0   33.9    0.0    0.0
62 ONSITE OVERHEAD BURD    75140     1690    27917        0    47223 Stratton             R*** RM2 1221    0.0    0.0    0.0    0.0
69 G&A                     23673      532     8795        0    14877

    Total                 260406     5857    96750        0   163656



Job #: 8210  Project Rebaseline Estimating

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: REIERSEN  Reiersen, Wayne

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

12 RESEARCH LABOR & BEN        0     4074     4074        0    -4074 Blanchard            EME* EM  2321    0.0   32.4    0.0    0.0
23 FAB OPS & MAINT DIV         0        0     8628        0    -8628 Dodson               EME* EM  2321    0.0    0.0    0.0    0.0
25 ELECTRICAL DIV LABOR        0        0     1358        0    -1358 Gentile              EME* EM  2321    0.0   69.3    0.0    0.0
26 MECHANICAL DIV LABOR        0        0     3293        0    -3293 Gernhardt            EED* SM  2521    0.0   17.3    0.0    0.0
52 RESEARCH BURDEN             0      285      285        0     -285 Jones                EADD SB  2621    0.0   52.0    0.0    0.0
53 TECH CENTER BURDEN          0        0     1529        0    -1529 Labik                EME* EM  2321    0.0    0.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0     2027     8913        0    -8913 Majeski              R*** RM  1221   43.3   43.3    0.0    0.0
69 G&A                         0      638     2808        0    -2808 Ramakrishnan         EED* EM  2521    0.0    0.0    0.0    0.0

Ramakrishnan         EED* EM1 2521    0.0    0.0    0.0    0.0
Sichta               ECH* EM  2221    0.0    0.0    0.0    0.0
Sichta               ECH* EM1 2221    0.0    0.0    0.0    0.0
Van Kirk             EADD SB  2621    0.0    0.0    0.0    0.0

    Total                      0     7024    30891        0   -30891



Job #: 8215  Plant design

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: EPERRY  Perry, Erik

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV     14021        0     1166        0    12854 Bartzak              EMT* TB  2321    0.0    3.3    0.0    0.0
26 MECHANICAL DIV LABOR    10704        0      886        0     9818 Bartzak              EMT* TB  3123    0.0    0.0    0.0    0.6
27 TECH CENTER SCL             0        0     1425        0    -1425 Fernandez            EMT* TB  2321    0.0    2.0    0.0    0.0
31 TECH CENTER OVERTIME        0        0       36        0      -36 Jones                EADD SB  2621    0.0   14.0    0.0    0.0
53 TECH CENTER BURDEN       2930        0      247        0     2683 Langella             EMC* SM  2321    0.0   12.9    0.0    0.0
62 ONSITE OVERHEAD BURD    12860        0     1749        0    11110 Upcavage             EADD ES  2726    0.0   27.5    0.0    0.0
69 G&A                      4051        0      551        0     3500

    Total                  44568        0     6062        0    38505



Job #: 8220  NCSX Equip Disposition & Facility Restoration

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: EPERRY  Perry, Erik

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0    10014    12005        0   -12005 Bartzak              EMT* TB  2321    3.0    3.0    0.0    0.0
31 TECH CENTER OVERTIME        0       24       24        0      -24 Byczkowski           EMC* TB  2321   16.0   16.0    0.0    0.0
37 STOCKROOM WITHDRAWAL        0      100      100        0     -100 Clark                EMT* TB  2321   12.0   18.0    0.0    0.0
41 MATERIALS & SERVICES        0     4458     4458        0    -4458 Horner               EMC* TB  2321   36.0   36.0    0.0    0.0
53 TECH CENTER BURDEN          0     1254     1503        0    -1503 Horner               EMT* TB  2321    3.0    3.0    0.0    0.0
62 ONSITE OVERHEAD BURD        0     5251     6292        0    -6292 Karlik               EMC* TB  2321   35.5   35.5    0.0    0.0
64 MHX BURDEN                  0     1002     1002        0    -1002 Karlik               EMC* TB  3123    0.0    0.0    0.4    0.4
69 G&A                         0     1754     2082        0    -2082 Kearns               EME* TB  2321   14.0   14.0    0.0    0.0

Perry                EMC* EM  2321   25.9   43.3    0.0    0.0
Sands                EMT* TB  2321   44.0   50.0    0.0    0.0
Simmonds             EMT* TB  2321    0.0    0.0    0.0    0.0
Steer                EMC* TB  2321   16.0   16.0    0.0    0.0

    Total                      0    23860    27469        0   -27469



Job #: 8221  NCSX Documentation for closeout

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: PHEITZEN  Heitzenroeder, Philip

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0      183      183        0     -183 Blanchard            EME* EM  2321    2.1    2.1    0.0    0.0
25 ELECTRICAL DIV LABOR        0     2006     2006        0    -2006 Chrzanowski          EAD* EM1 2621   34.6   34.6    0.0    0.0
26 MECHANICAL DIV LABOR        0    19079    26792        0   -26792 Kalish               EAD* EM1 2621    4.3    8.6    0.0    0.0
35 TRAVEL                      0     2628     2628        0    -2628 Raftopoulos          EAD* EM1 2621    0.0   17.3    0.0    0.0
53 TECH CENTER BURDEN          0     2252     3100        0    -3100 Ramakrishnan         EED* EM  2521   21.6   21.6    0.0    0.0
61 TRAVEL SERVICES BURD        0      197      197        0     -197 Simmons              EA** EM1 2621  164.6  225.3    0.0    0.0
62 ONSITE OVERHEAD BURD        0    10937    14918        0   -14918
69 G&A                         0     3728     4982        0    -4982

    Total                      0    41013    54810        0   -54810



Job #: 8222  NCSX Manauscripts and Papers

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: HNEILSON  Neilson, George

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

35 TRAVEL                      0     1254     1254        0    -1254
61 TRAVEL SERVICES BURD        0       94       94        0      -94
69 G&A                         0      134      134        0     -134

    Total                      0     1483     1483        0    -1483



Job #: 8501  NCSX Intergrated System test documentation

Cost Center: 9450    Work Pkg: 8***
PO/Req #    EC  PO Date   PO Amount   Outstanding Vendor

Person in Charge: CGENTILE  Gentile, Charles

Requested by: rstrykowsky

     Total                         0           0
************************************************************************** **************************************************************************
Exp                     Approved Curr Mth     YTD    Reqs &                               Exp      Straight      Overtime
Cls                     Estimate   Expend    Costs   Encumb  Balance Name                 HOD  PDG Cls     Cur    Cum    Cur    Cum

23 FAB OPS & MAINT DIV         0        0     2203        0    -2203 Gentile              EME* EM  2321    0.0   25.9    0.0    0.0
53 TECH CENTER BURDEN          0        0      275        0     -275
62 ONSITE OVERHEAD BURD        0        0     1152        0    -1152
69 G&A                         0        0      363        0     -363

    Total                      0        0     3993        0    -3993




